



DEFENSE LOGISTICS AGENCY
DLA CONTRACTING SERVICES OFFICE – PHILADELPHIA

**JUSTIFICATION FOR AN EXCEPTION TO FAIR OPPORTUNITY
(FAR 16.505(b)(2)) – ADDENDUM 8**

1. IDENTIFICATION OF AGENCY AND CONTRACTING ACTIVITY:

[REDACTED]

[REDACTED]

2. NATURE AND DESCRIPTION OF THE ACTION BEING APPROVED:

Pursuant to FAR 16.505(b)(2)(i)(B), the action being approved is an exception to the fair opportunity process. This justification authorizes a task order modification for additional work to be performed under the existing Program Management and Technical Support Services for the DLA Enterprise Platform Contract/Task Order # SP4709-17-D-0023/SP4709-23-F-0097 as a Firm-fixed price and Cost-Plus Incentive Fee (CPIF) CLIN for development support to Accenture Federal Services (AFS). The proposed modification must be issued on a sole-source basis to AFS since they are the only vendor capable of providing the services required at the level of quality required because the services ordered are unique and highly specialized and: 1) within the scope of the existing “development” Task Order support already issued to AFS via the J6 Enterprise Technology Services (JETS) IDIQ contract vehicle; and 2) the nature of the task is highly complex and requires intimate knowledge of the Enterprise Platform application.

[REDACTED]

3. DESCRIPTION OF THE SUPPLIES OR SERVICES REQUIRED TO MEET THE AGENCY'S NEEDS, INCLUDING AN ESTIMATED DOLLAR AMOUNT:

On 29 September 2023 Program Management and Technical Support Services for the DLA Enterprise Platform was awarded using firm-fixed price for TASK 1 – Project Management Support Services, TASK 2 – Enterprise Platform Technical and Infrastructure Support, and TASK 3 – Cybersecurity Support. In addition, TASK 4 – Optional Additional Development Capacity support work was awarded under the Cost-Plus Incentive Fee price due to the requirement being “developmental” in nature.

In September of 2023, the Defense Logistics Agency (DLA) initiated the work to be performed under Task 4, Development Capacity support with the vendor Accenture Federal Services. The goal of the development work is for the Rapid Applications Development (RAD) capability to keep up with increasing agency demands and support a customer engagement centered low code development methodology. Dedicated scrum teams will be utilized to plan, develop, deliver, mature and sustain specific capabilities such as, Configuration Management Database (CMDB), IT Operations Management (ITOM), IT Service Management (ITSM), core platform processes, Customer Service Management (CSM), Human Resources Service Delivery (HRSD), and other ServiceNow capabilities as required per agency demands.

The effort being developed to meet DLA’s mission of providing critical logistical support to our nation’s Warfighter is the Vendor Contractor Awarded Logistics (VCAL). It replaces legacy systems and will provide the primary means for Troop Support Construction & Equipment to accommodate 80-90 commercial vendors and approximately 7,600 DoD customers in providing over \$6B in annual logistics items across ten different supply categories. It will allow for customer requests, DLA bid offers to Vendors, Vendor responses, contract letting, and logistics buys that are then sent into the Enterprise Business System (EBS). The development of VCAL will provide accessibility to DoD customers, DLA business initiatives, as well as industry partners. To meet this need, existing agile effort will be supplemented with Business Process Re-Engineering Specialists, Application Programmers, and Functional Specialist for a combined effort of approximately 8120 hours.

The Period of Performance (PoP) for the additional support to be provided under this modification is from 3/1/2024 – 9/29/2024 of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097.

This contract action will modify Task 4 (OPTIONAL Additional Development Capacity) under the Enterprise Platform Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097. The estimated total dollar amount of this modification is [REDACTED]. With this modification, the total dollar value of the Task 4 (OPTIONAL Additional Development Capacity) - Cost-Plus Incentive Fee CLIN will increase to [REDACTED] for the Base Period of Performance and the total dollar value of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097 will increase to [REDACTED].

ADDENDUM:

DLA requires additional support to develop automated audit management capabilities within the GRC module on the DLA Enterprise Platform, ServiceNow, to support the Agency Management Review (AMR) program. The goal for this development work is to use an Agile approach to manage dynamic requirements/demands and encourage customer engagement.

Aligning with the RAD methodology, a dedicated scrum team will need to install, configure, design, develop, test, and deploy the ServiceNow Audit Management and Policy & Compliance Management products according to AMR program requirements.

The Period of Performance (PoP) for the additional support to be provided under this modification is from 3/15/2024 – 9/29/2024 of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097.

This contract action will modify Task 4 (OPTIONAL Additional Development Capacity) under the Enterprise Platform Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097. The estimated total dollar amount of this modification is [REDACTED] with a possible maximum incentive of [REDACTED]. With this modification, the total dollar value of the Task 4 (OPTIONAL Additional Development Capacity) - will increase to [REDACTED] with a possible maximum incentive of [REDACTED] for the Base Period of Performance and the total dollar value of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097 will increase to [REDACTED] inclusive of possible maximum incentive).

The following task orders and estimated dollar values were awarded from request for quote (RFQ) SP4709-23-Q-1025:

SP4709-17-D-0023/SP4709-23-F-0097 (Prime – CPIF)

- Total proposed estimated value (09/28/2023): [REDACTED]

SP4709-17-D-0023/SP4709-23-F-0098 (Prime – FFP)

- Total proposed estimated value (09/28/2023): [REDACTED]

SP4709-17-D-0109/SP4709-23-F-0099 (CTA – FFP):

- Total proposed estimated value (09/28/2023): [REDACTED]

ADDENDUM 2:

DLA requires additional continued support for the development of VCAL following the base period of performance of SP4709-17-D-0023/SP4709-23-F-0097. VCAL is the new solution that would replace the current legacy solution that is used in providing current support as the primary means for Troop Support Construction & Equipment for customer requests, DLA bid offers to Vendors, Vendor responses, contract letting, and sending Logistics requirements to Enterprise Business System (EBS). This will provide added support for functional and design VCAL changes that will require re-coding for new User Interface/User Experience (UI/UX), new user Interface alignment, and addition of Troop Support Sales Program for development and integration.

The Period of Performance (PoP), within Option Period 1, for the additional support to be provided under this modification is from 9/30/2024 – 3/31/2025 of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097.

This contract action will modify Task 4 (OPTIONAL Additional Development Capacity) under the Enterprise Platform Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097. The estimated total dollar amount of this modification is [REDACTED], with a possible maximum incentive of [REDACTED]. With this modification, the total dollar value of the Task 4 (OPTIONAL Additional Development Capacity), under Option Period 1, will increase to [REDACTED] with a possible maximum incentive of [REDACTED] for the Option Period 1 Period of Performance and the total dollar value of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097 will increase to [REDACTED] (inclusive of possible maximum incentive).

The following task orders and estimated dollar values were awarded from request for quote (RFQ) SP4709-23-Q-1025:

SP4709-17-D-0023/SP4709-23-F-0097 (Prime – CPIF)

- Total proposed estimated value (09/28/2023): [REDACTED]

SP4709-17-D-0023/SP4709-23-F-0098 (Prime – FFP)

- Total proposed estimated value (09/28/2023): [REDACTED]

SP4709-17-D-0109/SP4709-23-F-0099 (CTA – FFP):

- Total proposed estimated value (09/28/2023): [REDACTED]

ADDENDUM 3:

DLA requires additional continued support for the development of the Agency Management Review (AMR) business area following the base period of performance of SP4709-17-D-0023/SP4709-23-F-0097. The continuance of this support will allow DLA to deploy the AMR use case for the upcoming AMR review in November 2024. Furthermore, this support will provide the resources to sustain and enhance the product for the upcoming 3 reviews scheduled for 2025. The support is vital to sustain and enhance the ServiceNow Audit Management and Policy & Compliance Management products on the DLA Enterprise Platform, ServiceNow to support the AMR program.

The Period of Performance (PoP), within Option Period 1, for the additional support to be provided under this modification is from 9/30/2024 – 9/29/2025 of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097.

This contract action will modify Task 4 (OPTIONAL Additional Development Capacity) under the Enterprise Platform Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097. The estimated total dollar amount of this modification is [REDACTED] with a possible maximum incentive of [REDACTED]. With this modification, the total dollar value of the Task 4 (OPTIONAL Additional Development Capacity), under Option Period 1, will increase to [REDACTED] with a possible maximum incentive of [REDACTED] for the Option Period 1 Period of Performance and the total dollar value of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097 will increase to [REDACTED] (inclusive of possible maximum incentive).

ADDENDUM 4:

DLA requires additional continued support for the development of the DLA Internal and External Portal to include the introduction of ServiceNow Platform Generative AI features. This support will allow DLA to mature the Enterprise Platform Internal and External Portal departmental page builds while configuring data sources and expanding knowledge bases to support the application of Generative AI virtual agent use to improve the customer experience and create operational efficiencies through DLA's portals. The support is vital to enhancing the ServiceNow platform's benefit to DLA's internal and external user bases through their use of DLA Connect and Enterprise Connect Portals with an emphasis on features and integrations related to IT Service Portal (ITSM), Customer Service Management (CSM) portal implementations on the DLA Enterprise Platform, ServiceNow.

The Period of Performance (PoP), within Option Period 1, for the additional support to be provided under this modification is from 9/30/2024 – 2/28/2025 of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097.

This contract action will modify Task 4 (OPTIONAL Additional Development Capacity) under the Enterprise Platform Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097. The estimated total dollar amount of this modification is [REDACTED] with a possible maximum incentive of [REDACTED]. With this modification, the total dollar value of the Task 4 (OPTIONAL Additional Development Capacity), under

Option Period 1, will increase to [REDACTED] with a possible maximum incentive of [REDACTED] for the Option Period 1 Period of Performance and the total dollar value of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097 will increase to [REDACTED] (inclusive of possible maximum incentive).

ADDENDUM 5:

DLA requires an additional Agile Development Team, with government participation as product owners, executing numerous scheduled sprints during a 10-month period of performance where each sprint is up to two weeks long to configure, integrate, and develop capabilities of the DLA Supplier Portal, an application within ServiceNow's Procurement Service Management (PSM) workspace. The additional services will provide capability enhancements to DLA's existing Supplier Portal wireframes, and further advanced UI/UX efforts and build enhancements for the DLA Supplier Portal program. This support will provide the development through implementation of existing Supplier Portal ServiceNow Backlog items and also provide Full Enterprise Platform Support in accordance with agile development activities, deliverables, and sustainment, and to apply effort towards a backlog of work items as prioritized by J62C PMO within available agile capacity.

The Period of Performance (PoP), within Option Period 1, for the additional support to be provided under this modification is from 11/1/2024 – 8/31/2025 of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097.

This contract action will modify Task 4 (OPTIONAL Additional Development Capacity) under the Enterprise Platform Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097. The estimated total dollar amount of this modification is [REDACTED], with a possible maximum incentive of [REDACTED]. With this modification, the total dollar value of the Task 4 (OPTIONAL Additional Development Capacity), under Option Period 1, will increase to [REDACTED] with a possible maximum incentive of [REDACTED] for the Option Period 1 Period of Performance and the total dollar value of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097 will increase to [REDACTED] (inclusive of possible maximum incentive).

ADDENDUM 6:

DLA requires an additional Agile Development Team for Connected IT Enterprise Support, focused on the ServiceNow Operational Technology (OT) capabilities, with government participation as product owners. This support will allow DLA to modernize its current OT processes and migrate data into a single platform for greater tracking and visibility across the enterprise. This support is vital to enhance the ServiceNow Connected IT program on the DLA Enterprise Platform.

The Period of Performance (PoP), within Option Period 1, for the additional support to be provided under this modification is from 11/15/2024-5/14/2024 of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097.

This contract action will modify Task 4 (OPTIONAL Additional Development Capacity) under the Enterprise Platform Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097. The estimated total dollar amount of this modification is [REDACTED], with a possible maximum incentive of [REDACTED]. With this modification, the total dollar value of the Task 4 (OPTIONAL Additional Development Capacity), under Option Period 1, will increase to [REDACTED] with a possible maximum incentive of [REDACTED] for the Option Period 1 Period of Performance and the total dollar value of the Contract/Task Order SP4709-17-D-

0023/SP4709-23-F-0097 will increase to [REDACTED] (inclusive of possible maximum incentive).

ADDENDUM 7:

DLA requires an additional Agile Development Team for DLA Internet Bid Board System (DIBBS) modernization including architecture, enhancements, and support effort with government participation as product owners. For this effort, the Contractor shall install, configure, design, develop, test, deploy, and sustain the ServiceNow Operational Technology (OT) capabilities in support of DIBBS modernization priorities and objectives. This support will allow DLA to modernize the current DIBBS evolving the solution to meet the modern requirements and demands of each DLA and the Supplier Community. This support is vital to enhance the ServiceNow front end of DIBBS as part of the DIBBS Modernization effort on the DLA Enterprise Platform which is imperative the success of DLA and its partners.

The Period of Performance (PoP), within Option Period 1, for the additional support to be provided under this modification is from 2/1/2025 - 9/29/2025 of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097.

This contract action will modify Task 4 (OPTIONAL Additional Development Capacity) under the Enterprise Platform Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097. The estimated total dollar amount of this modification is [REDACTED] with a possible maximum incentive of [REDACTED]. With this modification, the total dollar value of the Task 4 (OPTIONAL Additional Development Capacity), under Option Period 1, will increase to [REDACTED] with a possible maximum incentive of [REDACTED] for the Option Period 1 Period of Performance and the total dollar value of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097 will increase to [REDACTED] (inclusive of possible maximum incentive).

ADDENDUM 8:

DLA Information Operations requires AFS continued support services to aid in requirements analysis, design, development, testing of the VCAL efforts supporting the business needs within its modernization efforts. DLA also requires continuity of contractor support for agile sprint team personnel to collect and document user feedback to iteratively improve software products to support this mission critical need. This support will be an extension to the current services being provided under Task Order SP4709-23-F-0097 from 9/30/2024 – 3/31/2025.

The VCAL effort is essential to meet DLA's mission of providing critical logistical support to our nation's Warfighter to configure business needs that have high availability and accessible by DoD customers, DLA business and Vendors on a single and secure platform.

The Period of Performance (PoP), within Option Period 1, for the additional support to be provided under this modification is from 4/1/2025 – 9/29/2025 of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097.

This contract action will modify Task 4 (OPTIONAL Additional Development Capacity) under the Enterprise Platform Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097. The estimated total dollar amount of this modification is [REDACTED] with a possible maximum incentive of [REDACTED]. With this modification, the total dollar value of the Task 4 (OPTIONAL Additional Development Capacity), under Option Period 1, will increase to [REDACTED] with a possible maximum incentive of [REDACTED] for the Option Period 1 Period of Performance and the total dollar value of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097 will increase to [REDACTED] from [REDACTED] (inclusive of possible maximum incentive).

In addition, DLA requires additional support for the concurrent development of Phase 1 of Connected IT (focused on Informational Technology) and DLA Connected IT Enterprise Support (focused on Operational Technology) as contained in Addendum 6. Connected IT Phase 1 concurrent support is required to meet DLA's mission of providing the critical keystone capabilities contained in Phase 1 of the Connected IT initiative, as advocated by the DLA CIO. The following phases of the effort are planned to be completed via the DLA Enterprise Support Services BPA once awarded and usage is supported. The comprehensive Connected IT Initiative is a 24-month effort that will deliver an integrated platform utilizing foundational data streamlining its use across the modules while providing Generative AI capabilities, Asset Management, Risk Management, IT Service Management (ITSM), Configuration Management, while modernizing and rationalizing applications across the DLA Enterprise. The CIO's objective with Connected IT is to modernize J6 support for DLA Digital-Business Transformation (D-BX) priorities. Due to the timing of the BPA award, without this, the Connected IT Initiative will be at a day-to-day schedule slip with respect to implementation for the entire 24-month schedule which in turn impacts the funding planned for its support.

The Period of Performance (PoP) for the additional support to be provided under this modification is from 2/1/2025 – 5/31/2025 of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097.

This contract action will modify Task 4 (OPTIONAL Additional Development Capacity) under the Enterprise Platform Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097. The estimated total dollar amount of this modification is [REDACTED] with a possible maximum incentive of [REDACTED]. With this modification, the total dollar value of the Task 4 (OPTIONAL Additional Development Capacity), under Option Period 1, will increase to [REDACTED] with a possible maximum incentive of [REDACTED] for the Option Period 1 Period of Performance and the total dollar value of the Contract/Task Order SP4709-17-D-0023/SP4709-23-F-0097 will increase to [REDACTED] (inclusive of possible maximum incentive).

4. IDENTIFICATION OF THE EXCEPTION TO FAIR OPPORTUNITY (SEE FAR 16.505(b)(2)) AND THE SUPPORTING RATIONALE, INCLUDING A DEMONSTRATION THAT THE PROPOSED CONTRACTOR'S UNIQUE QUALIFICATIONS OR THE NATURE OF THE ACQUISITION REQUIRES USE OF THE EXCEPTION CITED:

Pursuant to FAR 16.505(b)(2)(i)(B), an exception to the fair opportunity process is justified because award for the additional support described in Section 3 must be issued to AFS on a sole-source basis as they are the only vendor capable of providing the services required at the level of quality required because the services ordered are unique and highly specialized. It is in the best interest of DLA and the DoD to move forward to the exception to fair opportunity in order to avoid program development failure.

Only AFS can provide the required support services at the level of quality required without causing a delay in deploying VCAL on the planned schedule. The overall scope of the delivery was changed as the entire application needs to be re-coded and a new User Interface will be developed to implement an end-to-end sales lifecycle view. This is required to tremendously improve the overall user experience by initially refining the system backlogs identified by users and industry, and then sustaining the access support, error resolutions, incident response and performance monitoring for continued improvements. Along with that, a new Troop Support sales program (Fire and Emergency Services) is added to the delivery scope. The new sales program development is highly complex and a very technical effort that has to integrate into the existing applications utilized by Troop Support. This additional scope adds complexity to the overall solution and requires foundational technical and business process knowledge. The current AFS team has in-depth understanding of the technical architecture, and the core business

processes lifecycle that is essential to retain through the first deployment in June 2024 and in planning for the second deployment projected for December 2024. This exception is necessary to engage a vendor with specialized expertise, address time-sensitive requirements, ensure compatibility and seamless integration, and mitigate risks effectively. The skill sets necessary to satisfy DLA's requirement without gaps in service or project delays are currently unique to the incumbent contractor. The solution is leveraging the ServiceNow or SNOW platform that must also allow both internal and external solutions, to include integration with EBS to support the entire lifecycle. AFS is uniquely qualified to support these efforts based on their institutional knowledge and proven past performance in support of several DLA programs and applications, which will be leveraged to support these efforts. The current legacy system presents a high maintenance cost and carries significant operational (audit readiness) and cybersecurity risks through an outdated application heavily reliant on emails and spreadsheets. Without a modification to address the additional support described above, the project timelines will continue to degrade causing continued risks of exposing over \$6 Billion of DoD supply chain activities to the Government's adversaries. This task will bring on three critical programs (Fire, Tents & MRO CENTCOM) on behalf of Troop Support and will be the basis for the remaining 14 programs. The expertise of AFS on this task will support their CTA Partner on the current contract / task order (SP4709-17-D-0111/SP4709-21-F-0100). Therefore, during this six-month period, AFS and Vets will provide support to ensure that the current and immediate DLA J62 Information Technology (IT) / Troop Support business requirements to meet the June deliverable are met through agile development within the DLA Enterprise Platform.

Time constraints pose a significant challenge for this effort. The urgency to meet deadlines necessitates support from AFS, which will allow the Government to promptly engage with the vendor to meet DLA prescribed timelines and pre-scheduled VCAL engagements. The current incumbent team has unique skills and knowledge to assist DLA in hitting its planned milestones. This highly specialized project requires the unique skills related to the knowledge of the ServiceNow platform, the Troop Support Construction and Equipment (C&E) work area and requirements, the Vendor Contract Logistics Award (VCAL) both out-of-box and Java coding customization, the actual stakeholder roles, how Vendors and customers are players, DLA's procurement process, use of API and portal. There is no flexibility around time and effort to onboard and train a new team.

Utilizing an alternate contractor will result in risk associated with delays or compatibility issues that may have significant impact to the performance and availability of expanded functionality on DLA's Enterprise Platform, ServiceNow. Therefore, this support can only be accomplished by AFS since they possess the intellectual capital through performance of the Enterprise Platform Task Order. The incumbent's intellectual capital cannot be transferred to a new contractor without a substantial duplication of efforts, resulting in additional costs and delays in obtaining efficiencies for the customer. The incumbent Enterprise Platform contractor is the only skilled contractor capable of providing the resources required by the Government to satisfy this requirement in a timely fashion and negate the possibility of mission failure. Training a new contractor on Enterprise Platform requirements would require additional time and resources and would cause unacceptable delays. The incumbent contractor has developed unique experience in the analysis, design, development, testing of platform sustainment as well as the requisite knowledge of DLA policies to ensure this requirement is met in accordance with applicable DLA policies.

ADDENDUM:

Only AFS can provide the additional support services at the level of quality required without delaying the delivery of requested capabilities for the DLA Agency Management Review (AMR) Program. In support of the DLA Director and Agency mission, DLA established the Agency Management Review program as a comprehensive formal evaluation of DLA's compliance with laws, regulations, policies, and procedures covering operational activities throughout the Agency. Seven reviews are pre-scheduled over a two-year

cycle, one for each of the major subordinate commands and each one taking six or more months to complete. The DLA division responsible for the AMR program requires automated capabilities to sufficiently execute and support this program, starting with the review scheduled for June 2024. The current process for conducting reviews is completely manual, requiring extensive use of disparate Microsoft Office tools to collect and consolidate critical agency-wide data. Human error, data integrity/security, records management, and reporting are significant issues that impact DLA's ability to sufficiently manage, scale, and improve the program. This exception is necessary to engage a vendor with specialized expertise, ensure compatibility and seamless integration, address time-sensitive requirements, and mitigate risks effectively.

The scope of these services is to develop expanded, automated audit management capabilities using the Governance, Risk, and Compliance (GRC) module on the DLA Enterprise Platform, ServiceNow. This use case is a maturation of DLA's Enterprise Platform needs and will leverage many global (shared) components of the platform such as enterprise configurations, workflows, notifications, and the central data repository. AFS is uniquely positioned to support this based on their current knowledge and support of the DLA Enterprise Platform configurations, which they developed. AFS is also uniquely knowledgeable on the current interface connections with the platform and other DLA applications, as well as the protocols for implementing such connections. This use case will require seamless integration with existing Enterprise Platform capabilities and with other DLA Enterprise applications, such as DLA Issuances.

To address critical risks for the AMR program, delivery of the requested capabilities is needed for the next AMR review scheduled for June 2024. A delay in service means these new capabilities will not be available in time for the June 2024 review and would be delayed several months until the next scheduled review takes place. Further, a schedule delay will prevent the AMR team from meeting program objectives to implement required improvements for collecting, consolidating, and reporting AMR activities for the enterprise, as well as to mitigate the previously highlighted data integrity/security and records management challenges.

Time constraints pose a significant challenge for this effort. To meet planned delivery dates, there is an extremely short development window. Utilizing an alternative contractor will result in delays or compatibility issues that may have significant impact to the performance and availability of expanded functionality in DLA's Enterprise Platform, ServiceNow. The incumbent Enterprise Platform contractor is the only contractor capable of providing the resources required by the Government in a timely fashion to meet the Government's needs. Training a new contractor on DLA's Enterprise Platform requirements, architecture, global configurations, and governance process will require additional time, and will cause unrecoverable delays. The incumbent contractor has developed unique experience in the analysis, design, development, and testing of platform sustainment as well as the requisite knowledge to ensure this requirement is met in accordance with applicable DLA policies.

ADDENDUM 2:

Only AFS can provide the required support services at the level of quality required without causing a delay in deploying VCAL on the planned schedule. The overall scope of the delivery was changed as the entire application needed to be re-coded for a new UI/UX and changes are required to the core order lifecycle and data management logic to ensure the new User Interface is aligned to manage the end-to-end sales lifecycle and provide a complete view of the order detail data. The changes will also apply to data relationships within the core order lifecycle in order to get the entire lifecycle more aligned with the current Troop Support processes and will result in changes in the logic around data mining and reporting. This is required to improve the overall user experience by initially refining the system backlogs identified by users and industry, and then sustaining the access support, error resolutions, incident response and

performance monitoring for continued improvements. Along with that, a new Troop Support sales program (Fire and Emergency Services) is added to the delivery scope and will be deployed on October 31st, 2024. The new sales program development is highly complex and a very technical effort that has to integrate into the existing applications utilized by Troop Support. This additional scope adds complexity to the overall solution and requires foundational technical and business process knowledge. The current AFS team has in-depth understanding of the technical architecture, and the core business processes lifecycle that is essential to retain to support sustainment requirements for the F&ESE program. We will also need that knowledge and understanding to support the future planned deployments projected in October 2024 (MRO Centcom & SOE Tents programs) and February 2025 (SOE program). This exception is necessary to engage a vendor with specialized expertise, address time-sensitive requirements, ensure compatibility and seamless integration, and mitigate risks effectively. The skill sets necessary to satisfy DLA's requirement without gaps in service or project delays are currently unique to the incumbent contractor. The solution is leveraging the ServiceNow or SNoW platform that must also allow both internal and external solutions, to include integration with EBS to support the entire lifecycle. AFS is uniquely qualified to support these efforts based on their institutional knowledge and proven past performance in support of several DLA programs and applications, which will be leveraged to support these efforts. The current legacy system presents a high maintenance cost and carries significant operational (audit readiness) and cybersecurity risks through an outdated application heavily reliant on emails and spreadsheets. Without a modification to address the additional support described above, the project timelines will continue to degrade causing continued risks of exposing over \$6 Billion of DoD supply chain activities to the Government's adversaries. This task will bring on four critical programs (Fire, Tents, MRO CENTCOM and SOE) on behalf of Troop Support and will be the basis for the remaining 14 programs. The expertise of AFS on this task will support their CTA Partner on the current contract / task order (SP4709-17-D-0109/SP4709-23-F-0099). Therefore, during this six-month period, AFS and EDO Consulting will provide support to ensure that the current and immediate DLA J62 Information Technology (IT) / Troop Support business requirements to meet the October deliverable are met through agile development within the DLA Enterprise Platform.

Time constraints pose a significant challenge for this effort. The urgency to meet deadlines necessitates support from AFS, which will allow the Government to promptly engage with the vendor to meet DLA prescribed timelines and pre-scheduled VCAL engagements. The current incumbent team has unique skills and knowledge to assist DLA in hitting its planned milestones. This highly specialized project requires the unique skills related to the knowledge of the ServiceNow platform, the Troop Support Construction and Equipment (C&E) work area and requirements, the Vendor Contract Logistics Award (VCAL) both out of box and Java coding customization, the actual stakeholder roles, how Vendors and customers are players, DLA's procurement process, use of API and portal. There is no flexibility around time and effort to onboard and train a new team.

Utilizing an alternate contractor will result in risk associated with delays or compatibility issues that may have significant impact to the performance and availability of expanded functionality on DLA's Enterprise Platform, ServiceNow. Therefore, this support can only be accomplished by AFS since they possess the intellectual capital through performance of the Enterprise Platform Task Order. The incumbent's intellectual capital cannot be transferred to a new contractor without a substantial duplication of efforts, resulting in additional costs and delays in obtaining efficiencies for the customer. The incumbent Enterprise Platform contractor is the only skilled contractor capable of providing the resources required by the Government to satisfy this requirement in a timely fashion and negate the possibility of mission failure. Training a new contractor on Enterprise Platform requirements would require additional time and resources and would cause unacceptable delays. The incumbent contractor has developed unique experience in the analysis, design, development, testing of platform sustainment as well as the requisite knowledge of DLA policies to ensure this requirement is met in accordance with applicable DLA policies.

ADDENDUM 3:

Only AFS can provide the additional support services at the level of quality required without delaying the delivery of requested capabilities for the DLA Agency Management Review (AMR) Program. In support of the DLA Director and Agency mission, DLA established the AMR program as a comprehensive formal evaluation of DLA's compliance with laws, regulations, policies, and procedures covering operational activities throughout the Agency. Seven reviews are pre-scheduled over a two-year cycle, one for each of the major subordinate commands and each one taking six or more months to complete. The first review to utilize the GRC product on ServiceNow is scheduled for November 2024. The DLA division responsible for the AMR program requires automated capabilities to sufficiently execute and support this program. The current process for conducting reviews is completely manual, requiring extensive use of disparate Microsoft Office tools to collect and consolidate critical agency-wide data. Human error, data integrity/security, records management, and reporting are significant issues that impact DLA's ability to sufficiently manage, scale, and improve the program. This exception is necessary to engage a vendor with specialized expertise, ensure compatibility and seamless integration, address time-sensitive requirements, and mitigate risks effectively.

The scope of these services is to develop expanded, automated audit management capabilities using the Governance, Risk, and Compliance (GRC) module on the DLA Enterprise Platform, ServiceNow. This use case is a maturation of DLA's Enterprise Platform needs and will leverage many global (shared) components of the platform such as enterprise configurations, workflows, notifications, and the central data repository. AFS is uniquely positioned to support this based on their current knowledge and support of the DLA Enterprise Platform configurations, which they developed. AFS is also uniquely knowledgeable on the current interface connections with the platform and other DLA applications, as well as the protocols for implementing such connections. This use case will require seamless integration with existing Enterprise Platform capabilities and with other DLA Enterprise applications, such as DLA Issuances.

To address critical risks for the AMR program, delivery of the requested capabilities is needed for the AMR review in November 2024 and 3 upcoming AMR reviews during this PoP in 2025. A delay in service means these new capabilities will not be available in time for the upcoming reviews and would create substantial delays. Further, a schedule delay will prevent the AMR team from meeting program objectives to implement required improvements for collecting, consolidating, and reporting AMR activities for the enterprise, as well as to mitigate the previously highlighted data integrity/security and records management challenges.

Time constraints pose a significant challenge for this effort. To meet planned delivery dates, there is an extremely short development window. Utilizing an alternative contractor will result in delays or compatibility issues that may have significant impact to the performance and availability of expanded functionality in DLA's Enterprise Platform, ServiceNow. The incumbent Enterprise Platform contractor is the only contractor capable of providing the resources required by the Government in a timely fashion to meet the Government's needs. Training a new contractor on DLA's Enterprise Platform requirements, architecture, global configurations, and governance process will require additional time, and will cause unrecoverable delays. The incumbent contractor has developed unique experience in the analysis, design, development, and testing of platform sustainment as well as the requisite knowledge to ensure this requirement is met in accordance with applicable DLA policies.

ADDENDUM 4:

Only AFS can provide the required support services at the level of quality required without causing a delay in the development of DLA's Internal and External Portals to include deployment of ServiceNow Generative AI features for use through the portals, per established timelines. This is required to tremendously improve the overall user experience by establishing integrations with operational data sources and building up the content and knowledge bases for the DLA workforce, customers and vendors. Along with establishing integrations with data and knowledge bases to mature DLA's portals, ServiceNow Generative AI features will be developed and configured to draw on operational data and knowledge sources to provide customer experience improvements and valuable operational efficiencies for the DLA workforce, particularly related to the use of DLA's IT Service Portal (ITSM) and Customer Service Management (CSM/CRM). Generative AI introduces an opportunity for DLA to advance automation and efficiency for both the DLA workforce and customers by reducing manual efforts to access information, summarize search result and provide real-time answers to questions. If not implemented, DLA would lose the potential to realize significant business value. The development and application of Generative AI is a highly complex and a very technical effort that has integrates into the existing portal framework, data sources, and knowledge bases. This additional scope adds complexity to the overall solution and requires foundational technical and business process knowledge. The current AFS team has in-depth understanding of the technical architecture, and the core data models that are essential to deploying generative AI. This exception is necessary to engage a vendor with specialized expertise, address time-sensitive requirements, ensure compatibility and seamless integration, and mitigate risks effectively. The skill sets necessary to satisfy DLA's requirement without gaps in service or project delays are currently unique to the incumbent contractor. The solution is leveraging the ServiceNow platform that must also allow both internal and external solutions, to include integration with EBS and data warehouses. AFS is uniquely qualified to support these efforts based on their institutional knowledge and proven past performance in support of several DLA programs and applications, which will be leveraged to support these efforts. The expertise of AFS on this task will support their CTA Partner on the current contract / task order (SP4709-17-D-0109/SP4709-23-F-0099). Therefore, during this five-month period, AFS and DBA EDO Consulting will provide support to ensure that the current and immediate DLA J62 Information Technology (IT) / Enterprise Platform requirements to mature DLA's portals and configure generative AI are met through agile development within the DLA Enterprise Platform.

Time constraints pose a significant challenge for this effort. The urgency to meet deadlines related to deployment and go-live activity timelines for Customer Portal (CSM/CRM) in Q1FY25 necessitates development support from AFS, which will allow the Government to promptly engage with the vendor to meet DLA prescribed timelines and pre-scheduled DLA Portal engagements. The current incumbent team has unique skills and knowledge to assist DLA in hitting its planned milestones. This highly specialized project requires the unique skills related to the knowledge of the ServiceNow platform, DLA's IT Service Management (ITSM) and Customer Service Management (CSM/CRM) work area and requirements. There is no flexibility around time and effort to onboard and train a new team.

Utilizing an alternate contractor will result in risk associated with delays or compatibility issues that may have significant impact to the performance and availability of expanded functionality on DLA's Enterprise Platform, ServiceNow. Therefore, this support can only be accomplished by AFS since they possess the intellectual capital through performance of the Enterprise Platform Task Order. The incumbent's intellectual capital cannot be transferred to a new contractor without a substantial duplication of efforts, resulting in additional costs and delays in obtaining efficiencies for the customer. The incumbent Enterprise Platform contractor is the only skilled contractor capable of providing the resources required by the Government to satisfy this requirement in a timely fashion and negate the possibility of mission failure. Training a new contractor on Enterprise Platform requirements would require additional time and resources and would cause unacceptable delays. The incumbent contractor has developed unique experience in the analysis, design, development, testing of platform sustainment as well as the requisite knowledge of DLA policies to ensure this requirement is met in accordance with

applicable DLA policies.

ADDENDUM 5:

Only AFS can provide the required support services at the level of quality required without causing a delay in the development of DLA's Supplier Portal to include Supplier Landing Page, Opportunity Search, and Portal Vendor registration, and Certificate and Form Completion per established timelines. This is required to tremendously improve the overall vendor user experience by establishing a user-friendly one stop shop for J76 vendors to gain necessary information and access for doing business with DLA through an authenticated portal as well as for potential vendors to search, filter, and preview solicitations and Request for Information (RFIs) as they consider doing business with DLA. The portal will provide vendors with the ability to register for access and provide an internal workbench for Vendor Onboarding programs to review and collaborate on inbound vendor requests for certification and validation. AFS was responsible for the creation and design of the DLA Supplier Portal wireframes on which the DLA Supplier Portal Minimally Viable Product (MVP) will be based. The DLA Supplier Portal MVP will feature submenus linking access to DLA Supplier Sites and external DoD/Federal procurement sites, the ability to search and filter RFx and non-traditional business opportunities by multiple and differing criteria, integration with Contract Writing System (CWS)/Enterprise Resource Planning (ERP) for up-to-date status on solicitations & awards, quick and key word search capabilities, Virtual Chat Agent, access to knowledge-based articles categorized according to customized supplier lifecycle topics, editable Contact Us Form, option to download/export search results in various formats, and other features. The reliance and dependence on ServiceNow portal functionality and the foundations built in the previous wireframes design necessitate the use of the incumbent vendor for the MVP work and is essential to maximize the probability of a successful outcome for the project. This exception is necessary to engage a vendor with specialized expertise, address time-sensitive requirements, ensure compatibility and seamless integration, and mitigate risks effectively. The skill sets necessary to satisfy DLA's requirement without gaps in service or project delays are currently unique to the incumbent contractor who brings the existing functional team with existing stakeholder relationships and deep knowledge of the backlog of requirements to be developed. The solution is leveraging the ServiceNow platform that must also allow both internal and external solutions, to include integration with EBS and data warehouses. AFS is uniquely qualified to support these efforts based on their institutional knowledge and proven past performance in support of several DLA programs and applications, which will be leveraged to support these efforts. The expertise of AFS on this task will support their CTA Partner on the current contract / task order (SP4709-17-D-0109/SP4709-23-F-0099). Therefore, during this ten-month period, AFS and EDO Consulting will provide support to ensure that the current and immediate DLA J62 Information Technology (IT) / Enterprise Platform requirements to mature DLA's portals and improve vendor user experience are met through agile development within the DLA Enterprise Platform.

Time constraints pose a significant challenge for this effort. To meet planned delivery dates, there is a short development window. The incumbent's intellectual capital cannot be transferred to a new contractor without a substantial duplication of efforts, resulting in additional costs and delays in obtaining efficiencies for the customer. Utilizing an alternative contractor will result in delays or compatibility issues that may have significant impact to the performance and availability of expanded functionality in DLA's Enterprise Platform, ServiceNow. The incumbent Enterprise Platform contractor is the only contractor capable of providing the resources required by the Government in a timely fashion to meet the Government's needs. Training a new contractor on DLA's Enterprise Platform requirements, architecture, global configurations, and governance process will require additional time, and will cause unrecoverable delays. The incumbent contractor has developed unique experience in the analysis, design, development, and testing of platform sustainment as well as the requisite knowledge to ensure this requirement is met in accordance with applicable DLA policies.

ADDENDUM 6:

Only AFS can provide the required support services at the level of quality required without causing a delay in the development of DLA's Operational Technology (OT) to include deployment of ServiceNow Operational Technology features per established timelines. This support is required to tremendously improve the overall visibility of DLA Operational Technology assets by facilitating the migration of operational data sources and configuring the related functionality on the platform. ServiceNow Industrial Workspace will be configured to give OT managers a one-stop shop view of the assets they manage, as well as provide for the connection and enablement of Forescout tool integrations. If not implemented, DLA would lose the potential to realize significant business value having to continue utilizing a very manual process and data set that is in use today. The development and application of OT is a highly complex and very technical effort that will need to integrate into the existing IT workflows within the ServiceNow platform. This additional scope adds complexity to the overall solution and requires foundationally technical and business process knowledge. The current AFS team has in-depth understanding of the technical architecture, and the core data models that are essential to deploying OT. This exception is necessary to engage a vendor with specialized expertise, address time-sensitive requirements, ensure compatibility and seamless integration, and mitigate risks effectively. The skill sets necessary to satisfy DLA's requirement without gaps in service or project delays are currently unique to the incumbent contractor. AFS is uniquely qualified to support these efforts based on their institutional knowledge and proven past performance in support of several DLA programs and applications, which will be leveraged to support these efforts. The expertise of AFS on this task will support their CTA Partner on the current contract / task order (SP4709-17-D-0109/SP4709-23-F-0099). Therefore, during this six-month period, AFS and DBA EDO Consulting will provide support to ensure that the current and immediate DLA J62 Information Technology (IT) / Enterprise Platform requirements are complete.

Time constraints pose a significant challenge for this effort. The urgency to meet deadlines related to Phase 1 and 2 activity and closeout timelines for Connected IT in FY25 necessitates development support from AFS, which will allow the Government to promptly engage with the vendor to meet DLA prescribed timelines and pre-scheduled DLA OT engagements. The AFS team has already started the requirements discovery for this effort and has unique skills and knowledge to assist DLA in hitting its planned milestones. This highly specialized project requires the unique skills related to the knowledge of the ServiceNow platform, DLA's IT Operations Management (ITOM) work area and requirements. There is no flexibility around time and effort to onboard and train a new team.

Utilizing an alternate contractor will result in risk associated with delays or compatibility issues that may have significant impact to the performance and availability of expanded functionality on DLA's Enterprise Platform, ServiceNow. Therefore, this support can only be accomplished by AFS since they possess the intellectual capital through performance of the Enterprise Platform Task Order. The incumbent's intellectual capital cannot be transferred to a new contractor without a substantial duplication of efforts, resulting in additional costs and delays in obtaining efficiencies for the customer. The incumbent Enterprise Platform contractor is the only skilled contractor capable of providing the resources required by the Government to satisfy this requirement in a timely fashion and negate the possibility of mission failure. Training a new contractor on Enterprise Platform requirements would require additional time and resources and would cause unacceptable delays. The incumbent contractor has developed unique experience in the analysis, design, development, testing of platform sustainment as well as the requisite knowledge of DLA policies to ensure this requirement is met in accordance with applicable DLA policies.

ADDENDUM 7:

Only AFS can provide the required support services at the level of quality required without causing a delay in the development of DLA's DIBBS Modernization including architecture, enhancements, and support

effort per established timelines. This is required to tremendously improve the overall supplier user experience by establishing a user-friendly one stop shop for J76 vendors to search for, view, and submit secure quotes on Requests for Quotations (RFQ) for DLA items of supply. It allows users to search and view Request for Proposals (RFP), Invitation for Bid (IFB), Awards, and other procurement information related to DLA. AFS was responsible for the creation and design of the DLA Supplier Portal wireframes on which the DIBBS ServiceNow user interface will be based. DIBBS will require integration with the Supplier Portal, Contract Writing System (CWS), Procurement for Public Sector (PPS) and Enterprise Resource Planning (ERP) for up-to-date status on solicitations & awards, quick and key word search capabilities, option to download/export search results in various formats, and other features. The reliance and dependence on ServiceNow portal functionality and the foundations built in the previous wireframes and MVP design necessitate the use of the incumbent vendor for the ServiceNow centric DIBBS Modernization work and is essential to maximize the probability of a successful outcome for the project. This exception is necessary to engage a vendor with specialized expertise, address time-sensitive requirements, ensure compatibility and seamless integration, and mitigate risks effectively. The skill sets necessary to satisfy DLA's requirement without gaps in service or project delays are currently unique to the incumbent contractor who brings the existing functional team with existing stakeholder relationships and deep knowledge of the backlog of requirements to be developed. The solution is leveraging the ServiceNow platform that must also allow both internal and external solutions, to include integration with ERP and data warehouses. AFS is uniquely qualified to support these efforts based on their institutional knowledge and proven past performance in support of several DLA programs and applications, which will be leveraged to support these efforts. The expertise of AFS on this task will support their CTA Partner on the current contract / task order (SP4709-17-D-0109/SP4709-23-F-0099). Therefore, during this nine-month period, AFS and EDO Consulting will provide support to ensure that the current and immediate DLA J62 Information Technology (IT) / Enterprise Platform requirements to mature DLA's portals and improve vendor user experience are met through agile development within the DLA Enterprise Platform.

Time constraints pose a significant challenge for this effort. To meet planned delivery dates, there is a short development window. The incumbent's intellectual capital cannot be transferred to a new contractor without a substantial duplication of efforts, resulting in additional costs and delays in obtaining efficiencies for the customer. Utilizing an alternative contractor will result in delays or compatibility issues that may have significant impact to the performance and availability of expanded functionality in DLA's Enterprise Platform, ServiceNow. The incumbent Enterprise Platform contractor is the only contractor capable of providing the resources required by the Government in a timely fashion to meet the Government's needs. Training a new contractor on DLA's Enterprise Platform requirements, architecture, global configurations, and governance process will require additional time, and will cause unrecoverable delays. The incumbent contractor has developed unique experience in the analysis, design, development, and testing of platform sustainment as well as the requisite knowledge to ensure this requirement is met in accordance with applicable DLA policies.

ADDENDUM 8:

VCAL Development Support:

Only AFS can provide the required support services at the level of quality required without causing a further development delay in support of the VCAL effort to drive the DLA Troop Support modernization effort. Without this service, the project timelines will continue to degrade which introduces the risk of sensitive information exposure. Maintaining AFS will reduce the risk in integrating Application Programming Interfaces (API) with DLA Vendors to ensure a secure end to end process between the Warfighter's requirements and the order placed in DLA's Enterprise Business System (EBS) in a highly

efficient manner. AFS developed BCM and manages the CRM module where VCAL resides. AFS incorporated custom configurations per DLA requirements and their familiarity with their work makes them uniquely qualified to maintain continuity of this emerging capability until the managing office reaches full operating capability.

The skill sets necessary to satisfy DLA's requirement without gaps in service or project delays are currently unique to the incumbent contractors, who have remained successful through competitive award. AFS is uniquely qualified to support these efforts based on their institutional knowledge and proven past performance in support of several DLA programs and applications, which will be leveraged to support these efforts. AFS possesses extensive expertise with the ServiceNow platform and use-case implementations that are critical to providing development and sustainment continuity.

Utilizing an alternate contractor will result in risk associated with delays or cross performance issues that may have significant impact to the performance and further delays in the VCAL effort. Accordingly, the support services under the proposed modification to the existing task orders must be awarded to AFS due to the short timeline for ramp-up for another contractor to provide support to the requirement.

This support can only be accomplished by AFS since they possess the intellectual capital through performance of the Enterprise Platform Task Order. The incumbent Enterprise Platform contractor is the only skilled contractor capable of providing the resources required by the Government to satisfy this requirement in a timely fashion and negate the possibility of mission failure.

The incumbent contractor has developed unique experience in the analysis, design, development, testing of the VCAL/ServiceNow platform sustainment as well as the requisite knowledge of DLA policies to ensure this requirement is met in accordance with applicable DLA policies. The incumbent contractor also has the necessary expertise in Enterprise Platform Use Case sustainment because of the work they have performed thus far.

Therefore, only AFS is capable of providing the services required at the level of quality required because these services are unique and highly specialized.

Connected IT Phase 1:

Only AFS can provide the required support services at the level of quality required without causing a delay in the development of DLA's Information Technology Operations Management applications (ITOM) to include deployment of ServiceNow Discovery and Service Mapping features as well as Business Process Re-Engineering (BPR) and Organizational Change Management (OCM) activities related to Connected IT per established timelines. This support is a continued support in conjunction with Connected IT Enterprise Support and is required for alignment of foundational data within the ServiceNow platform, which will be utilized in future Connected IT phases. The ServiceNow Operations Workspace will give J6 managers a one-stop shop view of the applications they manage, as well as provide for the connection with existing IT Service Management (ITSM) applications giving visibility into related incidents and outages for applications. The BPR and OCM activities will identify the necessary process and training requirements to enable stakeholders and users to adopt and utilize the new technology thru future phases. If not implemented, DLA would lose the potential to realize significant business value having to continue utilizing a very manual process and data set that is in use today. The development and application of OT is a highly complex and very technical effort that will need to integrate into the existing IT workflows within the ServiceNow platform. This additional scope adds complexity to the overall solution and requires foundationally technical and business process knowledge. Only the current AFS team has the in-depth understanding of the technical architecture, the required underlying J61 and J64 infrastructure support, and the core data models that are essential to deploying Discovery and Service Mapping to enable DLA's Configuration Management Database (CMDB) within ServiceNow. This exception is necessary to engage a

vendor with specialized expertise, address time-sensitive requirements, ensure compatibility and seamless integration, and mitigate risks effectively. The skill sets necessary to satisfy DLA's requirement without gaps in service or project delays are currently unique to the incumbent contractor. AFS is uniquely qualified to support these efforts based on their institutional knowledge and proven past performance in support of several DLA programs and applications, which will be leveraged to support these efforts. The expertise of AFS on this task will support their CTA Partner on the current contract / task order (SP4709-17-D-0109/SP4709-23-F-0099). Therefore, during this four-month period, AFS and DBA EDO Consulting will provide support to ensure that the current and immediate DLA J62 Information Technology (IT) / Enterprise Platform requirements are complete.

The urgency to meet deadlines related to Phase 1 and 2 activity and closeout timelines for Connected IT in FY25 necessitates development support from AFS, which will allow the Government to promptly engage with the vendor to meet DLA prescribed timelines and pre-scheduled DLA Connected IT engagements. The AFS team has already started the requirements discovery and development for this effort and has unique skills and knowledge to assist DLA in hitting its planned milestones. This highly specialized project requires the unique skills related to the knowledge of the ServiceNow platform, DLA's IT Operations Management (ITOM) work area and requirements that only AFS possesses.

Only AFS possesses the highly specialized intellectual capital capable of providing the resources required by the Government to satisfy this requirement in a timely fashion and negate the possibility of mission failure. AFS has unique experience in the analysis, design, development, and testing of platform sustainment as well as the requisite knowledge of DLA policies and related J61 and J64 infrastructure requirements to ensure this requirement is met in accordance with applicable DLA policies.

5. DETERMINATION BY THE CONTRACTING OFFICER THAT THE ANTICIPATED COST TO THE GOVERNMENT WILL BE FAIR AND REASONABLE:

As the Contracting Officer, I hereby determine that the anticipated cost to the Government will be fair and reasonable. It is anticipated that the Government will use various price analysis techniques in accordance with FAR 15.404-1 including, but not limited to: (1) Comparison of proposed prices to historical prices paid; (2) Comparison of proposed prices with independent Government cost estimates; and (3) Comparison of proposed prices obtained through market research for the same or similar services, to obtain a fair and reasonable price.

6. ANY OTHER FACTS SUPPORTING THE JUSTIFICATION:

N/A

7. A STATEMENT OF THE ACTIONS, IF ANY, THE AGENCY MAY TAKE TO REMOVE OR OVERCOME ANY BARRIERS THAT LED TO THE EXCEPTION TO FAIR OPPORTUNITY BEFORE ANY SUBSEQUENT ACQUISITION FOR THE SUPPLIES OR SERVICES IS MADE:


At this time, the required support services must be awarded to AFS on a sole-source basis because only AFS can provide highly specialized additional support services at the level of quality and without gaps in service or project delays required by the Agency.

DLA has exercised, and continues to exercise, competition as often as possible and is required to conduct ongoing reviews of technology and corresponding services, both in private industry and in the Government. DLA uses a variety of vendors, manufacturers, and contracts/orders to fulfill its


requirements and will continue its practice of surveying the market to ensure full and open competition to the maximum extent practicable.

8. CERTIFICATIONS:

Requirement Certification: I hereby certify that the supporting data provided for which I am responsible, and for which form a basis for this justification are complete and accurate.



Contracting Certification: *I hereby certify that this justification is accurate and complete to the*



In accordance with FAR 16.505(b)(2)(ii)(B)(10), I have determined that FAR 16.505(b)(2)(i)(B) applies and I approve this justification.

