

UNCLASSIFIED



STATEMENT OF WORK

**Furniture Products and Services
February 19, 2025**

UNCLASSIFIED

Table of Contents

Table of Contents

1. Title of Project.....	4
2. Background	4
3. Scope.....	4
4. Security Requirements.....	4
5. Period of Performance.....	4
6. Applicable Regulations and Standards.....	5
7. Manufacturers	5
8. Tasks.....	6
8.1. Design/Drawing:.....	6
8.2. Furniture Quotes Process	9
8.3. Task Order Requirements	10
9. Program Management & Implementation:	11
9.1. Meetings	11
10. Technical Requirements:.....	11
10.1. Field Support.....	11
10.2. Warranties and Maintenance:	11
11. Contractor Key Personnel	13
11.1. Senior Project Manager	14
12. Travel:	16
13. Place of Performance:.....	16
14. Period of Performance:.....	17
15. Security Requirements:.....	17
16. Escorts:.....	17
17. Information Security:	17
18. Non-Disclosure Requirements (NDA):	17
ADDENDUM 2 (GENERAL GUIDELINES)	19
Integration Facilities Support.....	19
Project Engineering Support (Need for Engineering & Design of Specials)	22

UNCLASSIFIED

Commercially Available Furniture Products	22
ADDENDUM 3 (GENERALLY ACCEPTED PRACTICES)	23
Execution, Administration and Communication	23
Scheduling	23
Installation/ De-Installation/ Reconfiguration	26
Delivery	28
Building Protection	31
Housekeeping	32
Quality Control and Inspection	32
APPENDIX A – ACRONYMS	33

UNCLASSIFIED

UNCLASSIFIED

Statement of Work (SOW)
Furniture Products and Services
February 19, 2025

GENERAL INFORMATION

This is a non-personal services contract to provide furniture product and services. The Government shall not exercise any supervision or control over the service providers performing the services herein. Such service providers shall be accountable solely to the Contractor who, in turn is responsible to the Government. The Contractor shall select, supervise, and exercise control and direction over its employees (including sub-contractors) under this contract.

1. Title of Project: Furniture Procurement, Products and Services
2. Background: The purpose of the Furniture Product and Services (FPS) contract is to provide DIA, Office of Facilities & Services (FAC) with project management, design services, furniture procurement, and reconfiguration services of commercial office/business furniture, signage, and demountable wall product lines for all DIA requirements at all DIA locations. This requirement includes work within the Continental United States (CONUS) and outside the Continental United State (OCONUS); it does not include active combat areas. Standard commercial off-the-shelf furniture products from current vendor catalogues will represent approximately 90% of the purchases on the contract. The Government may request the contractor to procure, and/or produce custom and unique furniture items outside of the standard product line.
The unique nature of the Defense Intelligence Agency (DIA) mission imposes two significant requirements regarding facility operations: (1) All access to CONUS and OCONUS campus facilities are subject to stringent security controls and (2) furniture installation/repair/maintenance shall be accomplished in a manner that minimizes *disruptions to daily operations*.
3. Scope: The scope of this contract is to obtain services to assist Facilities & Engineering in managing its short-and-long term planning efforts. The contractor shall provide all personnel, equipment, transportation, tools, materials, supervision, supplies, and other items necessary to provide turnkey solutions. The contractor ancillary services include, but not limited to furniture, fixtures, equipment (FF&E), Procurement, Project Management, Interior Design, Transition Planning, Installation, Storage, Physical Relocation, and other ancillary services/products related to requirements within the scope of this contract as detailed in the individual call orders.

UNCLASSIFIED

UNCLASSIFIED

4. Security Requirement: The Contractor shall possess a Top-Secret facility clearance at time of contract award. Contract key personnel must be Top Secret (TS) cleared, and be able to obtain a SCI (Sensitive Compartmented Information) level clearance and a successful Government issued CI Polygraph. If an individual is rejected, the contractor shall, within one-month, submit a replacement candidate that meets the minimum requirements and can obtain a TS/SCI clearance.
5. Period of Performance: This one-year base plus four option years contract will require flexible and agile furniture changes to support mission responsiveness and collaboration by enhancing the workspace/work-life environment and experience of Agency employees through a comprehensive furniture program. All call orders will be negotiated, and each call order will include a period of performance which varies according to the call order.
6. Applicable Regulations and Standards: The contractor shall provide products, services, and resources as detailed in this SOW, and in compliance with contract documents, applicable codes, laws, regulations, directives, policies, and conditions mandated by the Government

The contractor shall comply with all codes, laws, regulations, policies, procedures to include, but are not limited to, the following:

1. Air Quality Sciences, Inc. (AQS)
 2. American National Standard Institute (ANSI)
 3. American Society for Testing Materials (ASTM)
 4. Americans with Disabilities Act (ADA)
 5. Architectural Barriers Act (ABA)
 6. Leadership in Energy and Environmental Design (LEED)
 7. National Fire Protection Association – Interior Finishes (NFPA 101)
 8. Occupational Safety and Health Administration (OSHA)
 9. U.S. Green Building Council (USGBC)
 10. U.S. Army Corp of Engineers, Health and Safety Requirements
 11. Federal Engineering Design Standards (FEDS)
 12. Enterprise CADD Standards
 13. Unified Facilities Criteria (UFC)
 14. 352.247-9011 SHIPMENT OF UNCLASSIFIED CARGO BPA Call Order U.S. GOVERNMENT FACILITIES OUTSIDE THE CONTINENTAL UNITED STATES
7. Manufacturers: DIA facilities currently contain furniture products from manufacturers listed below. The vendor must be able to match brand name or equivalent furniture products as specified in the statement of works provided for each individual call order. In many cases, the furniture products procured must match the existing furniture in that location. The furniture suppliers/manufacturers or equivalent and the items that may be supplied under their respective GSA MAS schedules are identified in the table below:

UNCLASSIFIED

1. Teknion
2. Indiana Furniture
3. Knoll
4. Allsteel
5. Herman Miller
6. Steelcase
7. Sit-On-It
8. Kimball / National Office
9. Gunlocke
10. OFS
11. JSI Furniture
12. 2/90 Sign Systems
13. Haworth/AIS
14. Evans Consoles
15. UNICOR / FPI (Federal Prison Industries)

8. Tasks: The contractor shall, in coordination with the Government Contracting Officer's Representative (COR), plan, coordinate, schedule, and conduct all work management, design, execution, quality control, and other work tasks necessary for the successful performance of the contract.

8.1. Design/Drawing:

8.1.1. Interaction with Automation Systems

The contractor shall use various automation systems as required by the contract to input data, maintain data, and develop reports. The Government has the right to substitute, augment, or change automation systems during the course of the contract, as mission dictates. If required, the Government will provide a minimum of 72 hours of notice to contractor to update to new mission requirements. It is the contractor's responsibility to obtain the required expertise, training, and any other requirements needed to effectively use, change/implement new automation systems. The contractor shall know and correctly interact with the functions of these systems, establish and perform work with available integration points and interfaces, and perform operations with and through these systems. Current automated systems include:

1. AutoCAD
2. Configura CET
3. Microsoft Suite of Products

The contractor shall draft and provide furniture drawings in the same version of AutoCAD used by the Government and in accordance with CADD Standards. Additionally, the contractor shall prepare drawing data updates for furniture plans, record any discrepancies to the drawings found in the course of work, and make changes and additions to furniture drawings to ensure they are current and accurate.

UNCLASSIFIED

The data shall be provided to the COR, in electronic format, either on compact disk or accessible by secured File Transfer Protocol (FTP), within five business days after changes are discovered or created. The contractor shall provide these files in accordance with DIA Information Technology (IT) policies and procedures.

Only contractors who are Top Secret/Sensitive Compartmented Information (TS/SCI) cleared shall use DIA automation systems. The contractor shall insure all contractor employees meet all security requirements associated with use of IT equipment at DIA prior to being given access to DIA systems.

The contractor shall not bring any additional hardware or software onto DIA property without prior written approval by the COR. The contractor shall not connect any device or download any software on the Government network without the prior written approval from DIA Security and the COR. The contractor shall have the Office of the Chief Information Officer (CIO) physically screen and clear any external information media storage devices prior to connecting to a DIA computer. Any DIA authorized computer(s), including all components and peripherals that the contractor connects to the Government network, will become property of the Government and remain in Agency spaces.

8.1.2. Final Furniture Design Package

The contractor shall produce furniture design packages. Furniture Design packages, at a minimum, shall include:

1. Full Size Furniture Floor Plans
2. Renderings
3. Fabric/finish Schedules
4. Furniture type
5. Panel / Elevation Plans
6. Electric/Telecom Plans
7. Tag Layouts/Furniture Schedule
8. Installation Drawings

8.1.3. As-Built/Redlined Drawings

For individual project requirements, the Government will outline the method of redline submittal ranging from hard copy, handwritten drawing markups, to electronic drawing submittals accompanied by full-sized, hard copy drawing submittals. The contractor shall, within 15 business days from completion of each project, provide electronic furniture as-built layouts in AutoCAD (on CD/DVD) and hard copy as-built furniture plans to the Government Design Office. The contractor shall provide a redline drawing of any changes that occur to the approved layout plan during installation that illustrates any change made to the approved layout. The contractor shall, in coordination with the Government, inspect the as-built/redlined marked prints for accuracy and completeness. The contractor shall submit changes

UNCLASSIFIED

UNCLASSIFIED

made from the original issued, approved drawings, in an accurate and neatly recorded manner by means of details and notes. When final revisions have been completed, as determined by the COR, all drawings shall be marked or stamped with the words RECORD DRAWING "AS-BUILT/REDLINE," and followed by the ARCHIBUS Work Request Number (WRN) and the BPA Call Order (BPA Call Order) number, Government Designer and Project (PM), name of the Prime and Sub-contractor, and dated. When no as-built/redlined drawings are required, meaning there has been no change to the original drawing, the contractor shall provide the Government a written notice stating no as-built/redlined drawings required and the installation of work has been fully satisfied.

The contractor shall, within 15 business days from completion of each project, submit one hard copy of the as-built/redlined drawings to the Government.

The contractor shall ensure that the as-built/redlined drawings match the original drawing size and standards set by the Government. The drawings shall be returned to the Government by the contractor in a neat, legible, and accurate manner, indicating any changes to the drawing, reflecting actual field conditions, and be of such quality that an inspection or design team can use the records as accurate information without further site visits.

The Government will return to the contractor any drawings that contain errors and/or omissions for corrections within 15 business days. Afterwards, the contractor shall complete the corrections and return the as-built/redlined information to the Government within five business days. The accuracy of the drawings (as-built/redlined) shall be the sole responsibility of the contractor.

The contractor shall ensure all as-built/redlined drawings are approved by the Government prior to submission of the invoice.

Government will reject invoices if as-built/redlined drawings have not been returned in accordance with information contained in this SOW for submission and approval of as-built/redline drawings.

The contractor shall protect and preserve all as-built/redlined drawings and return them to the Government at completion of each project. The contractor is responsible for these drawings when in their possession, and shall replace any damaged or lost drawings.

8.1.4. Record, Disposal, Storage of Drawings and Documents

The contractor shall return Government drawings to the COR for record and disposal. The contractor shall not retain any electronic or hard copy drawings of Government facilities upon completion of the contract.

Drawings and information labeled "FOR OFFICIAL USE ONLY (FOUO)" stored

UNCLASSIFIED

outside of Government facilities shall be protected by the contractor at all times. Only contractor personnel with a need to know shall have access to these documents. All "FOUO" labeled documents possessed by the contractor shall be stored in a controlled and locked compartment.

8.2. Furniture Quotes Process

8.2.1. Quote Development and Procedures

The contractor shall perform the following, at a minimum, utilizing the furniture design package:

1. Review the Request for Quote (RFQ) for missing or erroneous information. Retrieve clarifications to ensure accuracy of all included components, if needed.
2. Review the RFP for proper specifications (e.g. accurate furniture part/model numbers). Ensure correct applications are utilized for the specified products. Verify the appropriate specification numbers are listed on the furniture. RFP detail may be found at 6.1.2 Final Furniture Design Package.
3. Advise the Government of any fabrics, finishes, and/or products that are not available, and suggest alternative selections.
4. Review any concerns for stability/structurally sound applications. The contractor shall provide the Government designer alternate solutions for designs that are not stable, structurally sound and/or may violate the warranty.
5. Review the RFQ as described above and provide a 100% accurate initial quote to the Government. The contractor shall provide quotes that meet the Government timeframes for initial quotes. The table should be used as a guideline. (See initial request for quotes and time frame tables – ADDENDUM 1)
6. Coordinate with the Government to address any questions that arise. Any deviations/changes between the initial quote and the design package shall be approved in writing by the Government.
7. After receiving written feedback from the COR, all revisions to initial quotes shall be reconciled and the contractor shall provide the final quote to the Government COR within five business days. The contractor shall verify that all quantities and counts on the quote are 100% accurate prior to submission to the Government. Final quotes shall match the provided furniture design package.
8. Initial RFQ and Final quote documents shall contain the following information:
 - a. Work Request Number (WRN) - Must be in RFQ
 - b. Quote Number
 - c. Date of Initial RFQ/Revision Dates
 - d. Lead Time for Products/Phasing and/or Subsections clearly delineated
 - e. Installation/labor costs
 - f. Price per line item (GSA List and GSA Net Sell price to be shown)

UNCLASSIFIED

- g. Extended GSA pricing (e.g., Qty five X unit price \$5 – total \$25)
- h. Government Furniture COR(s)

- 9. Provide a separate itemized consolidated Bill of Material (BOM) for each final quote with GSA MAS contract pricing verified for Government audit.
- 10. Complete any Government requested revisions/additions to the final quotes and return this information solely to the Government COR. appointed within the Interior Design Office. Quote information/answers shall be obtained from the Government via e-mail or phone. All information shall be documented in writing with all parties copied on e-mail correspondence.
- 11. Maintain a list of all quotes submitted by the contractor and track the progress. Adhere to multiple project timelines and schedules that are determined in the Weekly Coordination Meetings (PM meeting and Design Team meeting) and by the COR.

8.2.2. Budgetary Cost Pricing

At the Government's request, the contractor shall provide an itemized list of product/parts and BOM with Manufacturer GSA MAS pricing. The list/BOM will be provided within two business days.

8.2.3. Quotes (Including Multi-phased Projects)

The contractor shall provide individual quotes for each single or multi-phase project. Phased work containing multiple quotes shall be released under the overarching CO awarded. The contractor shall perform work within the contracted Period of Performance defined in the individual BPA Call Order.

8.2.4 Government Purchase Card Orders

The contractor shall possess the capability to accept and perform work via an electronic medium utilizing Government Purchase Card (GPC). The contractor is required to report all work quantities ordered via GPC monthly to the Contracting Officer (KO).

8.3. Task Order Requirements

Upon receipt of a BPA Call Order, the contractor shall promptly coordinate with the Government COR to schedule all work. This will include scheduling of site visits, manufacturing, shipping, delivery, loading and unloading, installation, quality control inspection, pick-up, disposal of debris and excess materials, and housekeeping of the area at completion of an installation.

For large or multi-phased projects, the contractor shall provide current/revised/updated work execution dates in writing via email to the Government KO and COR. For select CONUS and OCONUS projects, the Government COR will develop the schedule with the KO and the furniture company, in concert with the development of the Integrated

UNCLASSIFIED

Master Schedule (IMS).

All changes, claims, or proposals regarding a project shall be communicated to and through the COR and shall be approved by the KO.

9. Program Management & Implementation:

9.1. Meetings

9.1.1. Project Meetings

The contractor shall attend meetings at the COR's request at CONUS and OCONUS sites. The contractor shall not act as a representative for the Government at any of these meetings.

10. Technical Requirements:

10.1. Field Support

10.1.1. Storage and Warehousing at the Contractor's Facility

The contractor shall warehouse, at the contractor's facility, all furniture products supporting a specific AWRN for up to 45 business days after date of scheduled delivery for CONUS and OCONUS projects. These Warehousing requirements may arise from project delays, Government closings, and other Acts of Nature. If a project delay occurs in excess of 45 business days, the Government will contact the contractor to arrange the terms of delivery. The contractor may be directed to store products at the contractor's site longer than 45 days when products will be installed at locations with limited warehousing space. The contractor shall work with the Government to come to an equitable resolution for Government caused delays.

10.2. Warranties and Maintenance:

The contractor shall warrant and certify all products, services, and work performed under the contract, which shall be executed in conformance with Government-provided tasks and best industry standards/practices. This includes all maintenance and service call work.

All warranties shall be for a minimum of one year for parts and labor. In addition to the measurement/payment processes in the contract, should any contractor warranted work be found defective, the contractor shall re-perform the work. The contractor shall adhere to all warranty requirements, such as for manufacturer-specified replacement parts, maintenance schedule, and any other warranted labor and/or equipment purchased under the contract. In addition, any products with extended warranties shall be honored by the contractor.

UNCLASSIFIED

The contractor shall establish an on-site maintenance repair program for chairs covered under manufacturer warranty. This includes coordinating the repair and replacement of parts covered under manufacturer warranty (i.e., cylinders, casters, movable parts).

The contractor shall supply and maintain an attic stock of chairs to be used while damaged chairs are being repaired. The Government will provide a funding CLIN upon award of contract to purchase the attic stock chairs.

10.2.1. Reports

The contractor shall establish and maintain a Warranty Program for all equipment, product, and services provided by the contractor within 30 days after contract start date. The Warranty Program must be reviewed and accepted by the Government.

The contractor shall provide the Government an updated electronic Product Warranty Report, on the first business day of each month, that annotates all products installed since the previous monthly Product Warranty Report. The electronic written Product Warranty Report shall identify each item under warranty and the following information:

1. Product Name
2. Manufacturer
3. Location
4. Description of warranty
5. Starting date and ending date of the item's warranty
6. Warranty agent (e.g., contractor or distributor) Name, telephone number(s), and E-mail address(es)
7. Any extended warranty
8. Calls for warranty work
9. Deficiency identification
10. Notes

10.2.2. Other Equipment

Unless authorized by the COR, warranted equipment and component parts thereof, other than equipment or parts installed by the contractor, shall not be repaired, removed or replaced while under manufacturer or installer warranty. Upon discovery, the contractor shall immediately report to the COR all defects in workmanship or material and improper installation or application. The contractor shall notify the COR prior to performing any work that might void the warranty.

10.2.3. Resolution

The contractor shall perform work necessary to correct the problem and notify the COR within five business days after correction is completed. The COR will

UNCLASSIFIED

UNCLASSIFIED

confirm the defective product was replaced and/or service re-performed within the standards set forth by the Government in the contract.

10.2.4. Disposal

The contractor shall be responsible for the disposal of excess furniture product, legacy product being removed/replaced, and all waste from execution work. All packaging material shall be removed as directed by the COR and in accordance with CO instructions.

11. Contractor Key Personnel

All Contractor Key Personnel are required to have TS Clearances, and be able to obtain a SCI level clearance and a successful Government issued CI Polygraph at the time of contract award. The contractor shall thoroughly vet potential personnel prior to considering them for employment at DIA. Uncleared contractor personnel may be authorized to perform unclassified tasks on the contract with Government approval. Non-U.S. citizens, to include immigrant aliens, are not authorized to work on any portion of the contract without prior express written approval of the Contracting Officer. The contractor shall provide all the requested information for processing of each non-U.S. citizen seeking access to or being proposed to perform work on the contract. Acceptable proof of United States citizenship or status is required in order to gain site access. The contractor's personnel shall be able to effectively communicate, read, and write the English language. The contractor shall screen and monitor each employee and potential employee to identify those who may pose a threat. Examples of conditions that may identify employees or potential employees as a threat include, but are not limited to, substantiated misconduct, warrants for arrest, conviction or arrest for violent behavior, dishonesty, aberrant behavior, open investigations or revocation of certification or licenses. The contractor shall ensure their employees are not under the influence of any drug, which could adversely affect their performance while on duty. The contractor shall not employ or potentially employ an individual identified as a threat or potential threat in the performance of the contract.

1. Removal - All work under the contract shall be performed in a skillful and professional manner. The COR may require that the contractor remove from the worksite any employee the Government deems to be a potential threat to the health, security and safety of others; or is considered contrary to the Agency's interest or inconsistent with the best interests of National Security. The removal of such a person shall not relieve the contractor of the requirement to provide personnel to perform adequate and timely service. Upon such termination the contractor must notify the COR and the DIA Office of Security, both verbally and in writing. This measure ensures that DIA may take appropriate action to mitigate any security threat posed by such action.
2. Autonomy - The contractor's Senior Project Manager or delegate shall have independent authority over all aspects of the contract, be authorized to sign

UNCLASSIFIED

contract documents, direct order of operations, remedy deficiencies, make work corrections, prioritize, release product, and manage on-site crew for all prime, Sub-contractors, and sub-tiers. The Senior Project Principle and Project shall have the authority to make such decisions without delay on behalf of the manufacturer contractor.

- a. TS/SCI cleared representatives shall obtain the escort briefing to guide Un-cleared contractor employees on-site for meetings, installations, and other services as required by the Government.
3. Letter of Authority - The contractor shall submit a letter of authority to the Government for verification of autonomy for proposed on-site representatives. The letter shall be issued from a principle of the contractor Company with endorsement of credentials and providing authorities as previously described.
4. The contractor employees and Sub-contractors shall display at all times the Government provided badges as required by DIA security procedures and policies.
5. Personal Protective Equipment (PPE) - The contractor shall provide for employees and Sub-contractor employees, PPE as obligated and dictated by each project effort. PPE shall include at a minimum: hardhats, safety glasses, safety vest, hard-sole shoes with steel or composite toe protection, long pants, hearing protection, and gloves. Further protection may be required during the terms of the contract and the contractor shall comply with any changes or updates and supply their employees and sub-contractor employees with any additional PPE as required.
6. Reassignment/Separation from Company - In the situation where any key contractor personnel are reassigned to a different position within the company or separates from the company completely, the contractor shall provide a replacement/new Sr. Project Manager of equal credentials, experience, and services within five business days.
7. The contractor shall have a substitute SPM on hand at all times to oversee and manage the contract and contract personnel. The substitute must be fully vetted and hold a TS/SCI clearance and a valid CI Polygraph.

The contractor shall provide written notice 10 or more business days in advance to the onsite COR regarding any change of the contractor SPM.

The Key Personnel under this Contract are:

11.1. Senior Project Manager

The contractor shall provide a senior level TS cleared Sr. Project Manager (SPM) who shall be the Point of Contact (POC) to the Government for performance, management and coordination of all work on all BPA Call Orders. The contractor SPM shall have full administrative authority to act for the contractor on all contract matters relating to daily operation. The SPM is responsible for coordination of on-site and off-site contract administration and staffing assignment throughout the DIA Enterprise to include the Delegation of Authority to another contractor representative in their absence. The SPM

UNCLASSIFIED

shall work in contractor facilities, but is expected to travel to DIA facilities as needed to attend meetings and accomplish tasks and responsibilities.

11.1.1. Qualifications

The SPM shall have a minimum experience of 10 years managing programs and contracts of similar scope, type, and complexity. The Senior PM shall have an extensive knowledge of manufacturer's furniture products utilized on the contract. The PM shall have efficient knowledge and use with AutoCAD design software and knowledge with ADA Guidelines for space planning. The SPM shall have the ability to understand, negotiate, network, expedite issues/problems, and provide quick solutions when needed.

11.1.2. Tasks and Responsibilities

The SPM shall perform the following tasks and responsibilities:

1. Support all awarded CONUS and OCONUS BPA Call Orders.
2. At the Governments request, the SPM shall be available to travel to CONUS and OCONUS project sites as needed.
3. Prepare and provide GSA MAS furniture quotes to COR.
4. Coordinate the procurement, delivery, and installation of all call order furniture requests with manufacturer dealer partners.
5. Provide the Government with manufacturer's furniture product updates/changes and lead times.
6. Provide the Government with a weekly project schedule to include shipping, delivery and installation dates.
7. Provide the Government furniture product solutions that meet mission, IT, security, multimedia, and space requirements.
8. Provide the Government with furniture design solutions when issues arise.
9. Ensure that furniture product deliverables meet agreed upon schedules.
10. Coordinate all furniture deliveries being shipped to the Government warehouse with COR and warehouse staff.
11. Attend weekly Government furniture meetings in person and/or via Microsoft Teams.
12. Draft and provide furniture design typicals/layouts in AutoCAD for Government Design Team.
13. Provide product specification booklets, furniture set-up, and mock-up demonstrations to Government personnel.
14. Submit drawing packages to Sub-contractor/Dealerships at local and worldwide locations accessible by secured File Transfer Protocol (FTP), DoD Safe.
15. Monitor/oversee and ensure successful completion of all call orders, and resolve all quote error remediation within established Government project schedules. Review and audit all Sub-contractor/Dealership quotes to ensure 100% accurate final furniture quotes prior to forwarding to the Government for review/audit.

UNCLASSIFIED

UNCLASSIFIED

16. Maintain a list of all quotes created by each Sub-contractor/Dealership and track progress of projects.
17. Provide Government COR weekly Sub-contractor/Dealership quote status updates.
18. Provide Government COR an annual report of furniture products designed, purchased, and installed throughout the Enterprise.
19. Provide monthly report of all excess/attic furniture stock.

11.1.3. Oversight

The SPM shall oversee Sub-contractor, Dealership Project Manager and Interior Designers, and other key personnel. The SPM is responsible for the following:

1. Communicate to Sub-contractor/Dealership Project Managers and Interior Designers to adhere to Government furniture design processes, procedures, and schedules.
2. Ensure that Sub-contractor/Dealership Project Manager and Interior Designers provide furniture plans for DIA Enterprise that maximize seating, improve collaboration, and optimize functionality, and meet security requirements.
3. Ensure that Sub-contractor/Dealership Project Manager and Interior Designers produce furniture design packages in accordance to Government standards. Furniture Design packages includes but are not limited to: furniture floor plans, fabric/finish schedules, furniture typicals, 3D renderings, notes. And elevations.
4. Ensure that Sub-contractor/Dealership Project Manager and Interior Designer's furniture plans are in accordance with OSHA regulations and are approved by the Government OHES.
5. Ensure that Sub-contractor/Dealership Project Manager and Interior Designer's furniture plans are aligned with electrical floor layouts for IT and electrical furniture coordination plans.
6. Ensure that Sub-contractor/Dealership Interior Designer's provide AutoCAD and hard copy As-built furniture plans to the Government COR and Furniture Program Manager accessible by secured File Transfer Protocol (FTP), DoD Safe. AutoCAD files must be saved down to AutoCAD 2013.

12. Travel:

OCONUS and CONUS travel will be required in the performance of this contract.

The SPM shall assign and coordinate travel to support personnel for all aspects of the contract.

13. Place of Performance:

Services will be performed CONUS and CONUS in accordance to each project task order.

UNCLASSIFIED

14. Period of Performance:

Period of performance will be 12-month base from date of award and four 12-month option years.

15. Security Requirements:

See DD Form 254 for Security Guidance.

16. Escorts:

Escorts should be defined in each call order.

The contractor shall provide a planned installation schedule to the COR at least 10 business days prior to the scheduled work date, for projects that require more than four hours for installation. The contractor shall report all requested crew sizes needing escorts to the COR; the Government will have authority to determine necessary escort requirements for work lasting more than four hours.

17. Information Security: All persons performing work under this contract shall protect and safeguard information in accordance with DoD, (as applicable) and DIA directives, instructions, and procedures. These same persons shall immediately report any deviation or violation of this guidance, or any unusual or suspicious activity to the DIA Security Office. These same persons will provide assistance and full cooperation in any subsequent investigations or inquiries conducted by DIA or other governmental agencies.

18. Non-Disclosure Requirements (NDA): All contractor personnel shall sign, prior to beginning performance, a non-disclosure agreement in accordance with DFARS 227.7103-7 and/or a DSS Non-Disclosure agreement. The Contractor is bound by all NDAs signed by its employees. In the event a contractor employee violates any of the terms of the NDA, the Contractor will be considered in breach of contract. This could result in a termination for default.

19. Risk Management Plan

Upon award of contract, the contractor shall provide a comprehensive risk management plan to include their approach to risk identification, mitigation strategies, monitoring processes, and issue resolution procedures.

20. ADDENDUM 1

Table 1: Initial Request for Quotes (RFQ) and Timeframes:

The initial quote timeframes may vary based upon project schedules as determined by Government COR. Fiscal year spending plans may also affect layout timeframes and accelerate schedules.

1 – 10 Seats	1 – 3 Business Days
11 – 50 Seats	3 – 6 Business Days
51 – 100 Seats	6 – 8 Business Days
100 – 200 Seats	8 – 10 Business Days
201 + Seats	10 – 15 Business Days
Fast Track	1 – 2 Business Days

ADDENDUM 2 (GENERAL GUIDLINES)

Integration Facilities Support

LEED Certifications and Environmental Sustainability

In support of Federal law, Executive Orders, Leadership in Energy and Environmental Design (LEED) certifications of projects and environmental sustainability, the contractor shall provide furniture that meets environmental requirements in the areas of recycled content, regional materials, rapidly renewable materials, bio-based materials, and certified wood. Materials and systems that are cradle to cradle certified shall be identified and documented by the contractor to the Government.

The contractor shall provide certification to the Government OHES office along with the unit cost of the component. The contractor shall also provide information in a format such that the information can be uploaded to a standard U.S. Green Building Council (USGBC)/ Green Building Certificate Institute (GBCI) web template for LEED documentation and certification or the following:

1. Recycled Content - The contractor shall supply components that at a minimum are manufactured with a recycled content meeting the requirements of the EPA Comprehensive Procurement Guide (CPG) for Non-Paper Office Products, Office Furniture.
2. Rapidly Renewable Materials - The contractor shall identify the portion of each base bid and optional bid of all components of furniture and accessories that utilize rapidly renewable materials (materials harvested within a 10-year cycle).
3. Regional Materials - The contractor shall identify the portion of each base bid and optional bid item that has been manufactured (as defined by the LEED rating system) regionally within 500 miles of the project site as well as the cost per item for all components of furniture, accessories, or assemblies.
4. Certified Wood - The contractor shall identify all components of furniture and accessories that utilize wood-based materials and products certified in accordance with the Forest Stewardship Council (FSC). This shall be for base bid components and for any components available with higher levels of FSC wood composition.

The contractor shall provide documentation of recycling content, regional materials, rapidly renewable materials, and certified wood. The contractor shall make available to the Government or its designated representative, product manufacturer supply chain documentation requirements in a format compatible with USGBC LEED requirements in support of LEED certification efforts. The contractor shall include both technical and fiscal information needed to submit for LEED points.

UNCLASSIFIED

Air Emissions/ Indoor Air Quality (IAQ)

In support of both LEED certifications of projects and environmental sustainability, the contractor shall ensure all components have a current certification by Green Guard Indoor Air Quality, Scientific Certification Systems (SCS), and Collaborative for High Performance Schools (CHPS), and other DIA approved IAQ certification programs. Testing of integrated, assembled products is required.

The contractor shall provide certification to the Government stating all composite wood and agrifiber products contain no added urea-formaldehyde resins.

The contractor shall operate in accordance with the DIA IAQ Guidelines and all relevant regulations referenced in the Applicable documents section of this SOW.

Field Applied Materials

The contractor shall ensure any field-applied materials meet the requirements of the South Coast Air Quality Management District (SCAQMD) Rule #1168 for Volatile Organic Compound (VOC), Green Seal Standard GS-11, and other DIA approved certification program.

Ergonomics

DIA Safety has developed an ergonomic program for the DIA work environment. The goals of the program are to: prevent injuries by reducing exposure to work-related activities that may cause illness, reduce potential unsafe acts by adapting work tasks, workplace capabilities, and limitations, and increase the overall productivity and health of the workforce.

Furniture shall be stored in a climate-controlled facility and shall be protected from water, dirt, insects, etc. Any furniture that is water damaged, pest damaged, or dirty shall not be accepted. The following are tools to support and implement the goals of the DIA Ergonomics Program:

1. Work Surfaces - The contractor shall ensure all horizontal work surfaces have the ability to be height adjustable, including options for motorized systems and manual adjustability. Height adjustments will not require the removal of computer equipment, shelving, or items on the work surface. Agency standard desk height is 29", measured from the finished floor to the top of the desk. At a minimum, all HAT workstations shall be adjustable 24"- 47". in one-inch increments.

- a. The furniture workstations are to include capability for dimensions to permit accessibility for persons with mobility disabilities and by persons with diverse body types to include large stature.
 - b. All work surfaces shall have the ability to accommodate keyboard and mouse, and shall be able to accommodate ergonomic/non-standard keyboards and mice. Workstations shall also accommodate retractable, adjustable keyboard holders, trays, and sliding drawers.
2. Monitor Support - The contractor shall ensure mounting devices for monitor supports for single, double, and triple monitors. Monitor supports shall allow for up, down, and tilt adjustments. Load and stability capability for monitor support for multiple monitors (up to six widescreen monitors) shall be included.
3. Chairs - The contractor shall ensure rolling chairs are five wheeled for stability. Chairs shall have adjustability of at least 3" in height. Chairs shall also be equipped with adjustable seat pans, arm rests, and lumbar supports. Chairs shall have options for large stature (up to 500 pounds) employees and options for petite stature (under 4'11) employees. At least one chair style shall have an option for use at sit-stand desk stations with adjustable seat heights between 23" and 33" tall.
4. Ancillary Equipment - The contractor shall ensure that adjustability of work surfaces does not impact the use of ancillary equipment in the desk environment such as phones, access to computer CPUs, etc.
5. Documentation for Equipment - The contractor shall supply operational handouts for all equipment involving adjustable components. These handouts shall be supplied with each component. The contractor shall also provide educational videos that CO not infringe on copyright and intellectual property for Government use. Materials shall be provided in both free-standing form (e.g. as a CD and/or DVD) and on-line format for Governmental use to provide feature awareness and training to the workforce.

Overall Government Building Documentation

The contractor shall ensure that all materials and work practices used and performed in the conduct of work under the contract meet sustainable requirements. The contractor shall make available to the Government certifications from GGI, Scientific Certification Systems (SCS), CHPS, etc. and composition requirements in a form and format compatible with USGBC LEED requirements in support of LEED certification efforts. The contractor shall include both technical and fiscal information needed in order to submit for LEED points.

Project Engineering Support (Need for Engineering & Design of Specials)

The contractor shall provide a final cut sheet for each special/custom item that includes a reference number for future use, dimensioned plan view, engineering drawings/final Government approved shop drawings, and rendered 3D view (if applicable). Once the design of the custom item is approved by the Government Interior Design and Contracting Office, the AutoCAD Symbols shall be provided by the contractor, to the Government Interior Design Office, in accordance with instructions outlined in section 6.1 Design/Drawing

Commercially Available Furniture Products

The contractor shall supply commercially available furniture products, typical special products, and other furniture products ordered under the contract. The contractor shall provide the COR current, comprehensive, commercially available furniture product catalogs that show item prices available to the general public. Following are some typical product descriptions.

Personal Work Stations (PWS)

An employee's personal work area accommodates their daily tasks and works in conjunction with IT support, Organizational and Ergonomic Accessories, Storage Components, and Seating. A PWS can be provided through a Freestanding Desk System (FDS), Height Adjustable Table, (HAT), Panel-supported Desk System (PSDS), or Executive Case-Good Desk System (ECDS). All three PWS solutions may be utilized in one office or building layout. Therefore, they shall be complementary of each other aesthetically and interchangeably.

The following support set-ups are required:

Must be able to, at a minimum, support up to three monitors and two standard CPUs. All work surfaces shall allow for the passage of multiple wires from the desktop to under the work surface and must be able to support grommets (size range from 2" to 6").

ADDENDUM 3 (GENERALLY ACCEPTED PRACTICES)

Execution, Administration and Communication

In accordance with the contract, the contractor shall perform all execution work and services necessary for each project. The contractor shall work with the Government COR to resolve scheduling and project issues to satisfy the overall project schedules and deadlines for each project. In addition, the contractor shall be required to provide suitable work-alternatives to meet installation deadlines.

The contractor shall communicate with the Government COR regarding all project execution activities. Final delivery dates shall be coordinated through the Government COR in writing in accordance with the contract.

Scheduling

Work Schedules

The contractor shall develop, implement, and maintain written work schedules, and submit the schedules to the COR as described in the contract. In keeping with accepted standards of customer service, the contractor shall accomplish all contract work in a manner that minimizes disruption to Agency personnel and operations. The contractor shall coordinate and schedule work, respond to emergency work, assure material and labor availability, complete work requirements in accordance with timeliness and quality standards, provide a means to track work progress, and complete work in accordance with project schedules. For restricted access areas, the contractor shall coordinate an effective and obtainable schedule with the COR.

Project Delays and Schedule Changes

The contractor can expect work delays such as those referenced here:

1. When sufficient information is not available or has not been presented by the contractor on how the process of work shall be administered, scheduled, and approved, or does not meet the contract parameters.
2. At any time and without prior notice to the contractor, the Agency may temporarily be required to limit access of personnel or to close specific facilities/campus areas due to mission requirements. If such delays occur, the Government will give consideration to delivery time guidelines only when delays directly affect on-site delivery and installation. Consideration will be limited to a day-to-day schedule slip and the contractor shall work with the Government for an equitable resolution. The contractor shall change the schedule to meet Government requirements when directed by the KO.
3. In the event of unforeseen/act of nature incidents that restrict access or cause damage to areas of work. If such delays occur, the Government will consider

UNCLASSIFIED

UNCLASSIFIED

delivery time guidelines only when delays directly affect on-site delivery and installation. Consideration will be limited to a day-to-day schedule slip and the contractor shall work with the Government for an equitable resolution. The contractor shall change the schedule to meet Government requirements when directed by the KO.

4. In advance of the original scheduled work date as specified in the contract, the contractor shall submit revisions and reasons for the changes to the schedule, in writing to the COR for approval. The contractor shall provide necessary support to recover from any project delays and remain on schedule regardless of the error/problem. If the contractor needs to modify a schedule, they shall not implement schedules or changes to the work schedule without prior written approval from the KO.
5. The contractor shall honor all changes provided by the Government that affect manufacturing, transportation/shipping, delivery, reconfiguration, installation, and maintenance up to one week (five business days) prior to the scheduled date of work. If additional time is required, it will be at the discretion of the Government.

Schedule Content

All contractor schedules shall contain the date the schedule was prepared, name of the person who scheduled the work, and a place for the contractor Project and the COR's signatures. The contractor's schedules shall always be in line with the Time of Delivery prescribed in the BPA Call Order.

Weekly Work Schedules

The contractor shall provide weekly schedules or at the frequency adjusted by the Government COR, for proposed and ongoing work. The weekly schedules shall be submitted in writing, to the Government, within three business days in advance of the Project Weekly Schedule Coordination Meeting. At a minimum, schedules shall include the following:

1. Name of Government Execution/COR
2. Name of contractor
3. Work Request Number
4. Facility Number/Office Location
5. Description of Scope of Work
6. Date contractor received BPA Call Order
7. Date contractor submitted quote to the Government
8. Date contractor was directed to proceed with work
9. Date work will start and required completion date
10. Date of site visits, and who will be attending (list Government and contractor personnel)

UNCLASSIFIED

11. Percentage of completion
12. Pertinent comments such as, but not limited to, phase of work currently in process, delivery date for materials, reason for stoppage or delay, number of contractor personnel working on each project, etc.

Project Weekly Schedule Coordination Meetings

Contractor personnel shall manage the Weekly Schedule Coordination Meeting, and at a minimum, shall cover the following:

1. Delivery/Installation Schedule for each BPA Call Order
 - a. Review of previous week's activities
 - b. Current and future schedule, minimum three weeks in advance
2. Deficiencies and Remediation for each BPA Call Order
 - a. Root Cause
 - b. Plans/Resolutions
 - c. Timelines
 - d. Reporting
3. Outstanding Quotes
 - a. Work Request Number
 - b. Quote Number
 - c. PM/Designer
 - d. Quote Value
4. Meeting Minutes
 - a. Ongoing topics
 - b. Hot Quotes
 - c. Requested Drawings
 - d. Warranty Item

The contractor shall provide documents containing the information discussed in the weekly coordination meeting (Weekly Work Schedule, Meeting Minutes, Deficiency Report, and Quote Lists) to all meeting attendees, through use of email communication. The contractor shall ensure all Meeting Minutes, other pertinent coordination documents and information is distributed to meeting attendees within two business days after completion of the meeting.

The contractor shall adhere to multiple project timelines that are discussed at the Weekly Schedule Coordination Meeting.

Project Schedule Status

Weekly, the contractor shall report the status of work for the previous week and follow-on plan, as required. This information shall be submitted via e-mail to the COR.

UNCLASSIFIED

In the event of a facility closure or significant mission facility disruption that may delay a furniture installation, the contractor shall immediately work with the Government to adjust the scope and schedule of work. It will be the Contract Officer's decision to approve and issue documentation that reflects the required modifications and/or necessary changes.

Installation/ De-Installation/ Reconfiguration

Performance Timelines

The installation timeline shall be appropriate for the scope and size of the furniture layout/design supporting the designated WRN. The contractor installation timeline shall be based on the installation minimum of 7.5 workstations per day. The contractor shall (or must) be able to consistently sustain the same level of effort for a minimum of 30 consecutive business days. Available working times are subject to change due to external influences. Additional delays caused solely by the Government shall be equitably negotiated between the contractor and the Contract Officer.

A contractor's ability to gain normal facility access (i.e. badges/escorts/entry into building/base access) and security-related delays (i.e. base and facility security checks, personnel clearances/sanitizing) shall not be billable delays, as the contractor shall understand and coordinate security measures in advance as a standard measure for work within Agency facilities.

The contractor shall perform Installation/De-installation/Reconfiguration services in accordance with the established project schedule dates identified within individual call orders. These requirements are for projects located throughout the DIA Enterprise (CONUS/OCONUS)

Trade Coordination

The contractor shall work with all trades necessary to ensure successful product installation with regard to schedule and scope. The Government uses a variety of methods to accomplish furniture installation work. In a work location, the contractor may encounter other contractors and/or Government personnel who perform other tasks related to the same AWRN. If this scenario arises, the contractor shall coordinate with the COR. If there is a conflict or dispute with another contractor and/or Government office that cannot be resolved, the contractor shall immediately refer the matter to the COR.

Partial Installation

The Government may issue partial installations. The contractor shall align the manufacturing schedule for completion of all work authorized. If installation is to be delayed, the contractor shall notify the COR immediately, and the contractor shall work with the Government for a solution to effectively complete the work. The

UNCLASSIFIED

UNCLASSIFIED

contractor shall document the notification in accordance with details listed in the section 4.2.10.2 Deficiency Reports.

Site Review

The contractor shall perform site reviews prior to proposal to confirm the ability to perform the work in accordance with the schedule. The contractor shall coordinate with the COR to gather all information necessary to perform the contracted work in accordance with the schedule.

Unused Furniture Product

The contractor shall deliver all furniture products that were not installed to a Government-designated warehouse at the direction of the KO or COR, on a case-by-case basis.

The contractor shall deliver any Government accumulated furniture product from their facility to a Government Warehouse facility. The contractor shall be responsible for grouping like products, packing and palletizing products in a manner to prevent damage during transportation, and placing the products on skids and store all product at the direction of COR. The contractor shall legibly label contents of all packages including part number, quantity, WRN, and contract number/BPA Call Order.

All deliveries of unused furniture product shall adhere to delivery requirements and restrictions, as specified in section 6.7 Delivery.

Installation/De-Installation/Reconfiguration Requirements

The contractor shall execute projects from the Government-approved furniture design package. The contractor shall utilize factory-trained and/or certified installers/assemblers. The contractor shall ensure all work meets or exceeds critical reliability rates and tolerances specified or included in applicable references and manufacturer's specifications and documents.

Reconfiguration and de-installation shall be a factor of the product prices on the contractors discounted catalog prices. These services are required.

The contractor shall provide reconfiguration services to include labor required to enter into any existing office area and move office furniture around to comply with a new layout. Reconfigurations could include the purchase and installation of some new products, purchased separately. Reconfigurations could include the movement of products from one location to another, the purchase and installation of new products, and/or the de-installation of product.

The contractor shall provide De-Installation services to include all the labor and

UNCLASSIFIED

UNCLASSIFIED

material required to dismantle, palletize, inventory, package, label, and deliver product to Government designated location. This requirement shall include the use of contractor vehicle, tools, and equipment to complete the effort.

Interfaces and Coordination

The contractor shall interface with the COR to coordinate and accomplish work throughout the DIA Enterprise (CONUS/OCONUS).

The contractor shall coordinate with the COR to schedule and perform work, obtain facilities access to successfully execute the project, and coordinate any required communications with DIA organizations. The contractor shall obtain access to buildings, fenced enclosures, and any other areas and shall arrange for the facilities and areas to be opened and closed in accordance with DIA security procedures. The contractor shall adhere to all delivery time guidelines and installation schedules. The contractor's coordination efforts and proper front-end research can avoid unnecessary delays. The Government will not give consideration if the contractor did not follow the proper protocol for obtaining access to a work area.

The contractor shall maintain schedule, adhere to approved design, and complete installations as approved by the COR. In the event a customer requests a change to the approved furniture layout during the installation phase, the contractor shall consult with the COR. If a customer change request does not require any additional furniture product outside of the BPA Call Order, approval of the change can come from the COR. If a customer change request is for furniture product that is not on the BPA Call Order, then approval for the change will come from the KO.

Notification of Occupants

Upon entering a work location, the contractor shall notify the work location point of contact regarding the type of work to be performed and the clearance level of personnel performing the work. Before leaving the work location, the Contractor shall verbally notify work location point of contact and provide them with a description and status of the work performed. The contractor shall provide courteous customer service to customer. The contractor shall adhere to all DIA guidelines for a harassment-free workplace and professional workplace conduct.

Delivery

The contractor shall be responsible for shipping project materials and supplies to the respective project location (CONUS/OCONUS) and is responsible for maintaining custody of the material throughout the entire process. Contractor proposals will include costs for shipment and delivery. When delivery conditions do not include loading docks, cargo bays, and/or street-level off-loading sites, the contractor shall submit a

UNCLASSIFIED

UNCLASSIFIED

written estimate of the costs associated with delivery. Shipments and installations may occur at multi-level facilities. Freight or passenger elevator access may not be available at all sites.

The contractor is required to participate in a pre-delivery walk-through with the COR and/or an authorized representative for identification of existing damage. All walls, door facings, elevator cabs and other areas along the delivery route shall be protected. The contractor shall provide and install protective coverings on walls, floors, door facings, elevator cabs, and other areas which may be subject to damage.

Protective coverings that may cause damage to painted or treated wall surfaces may not be used. Following the delivery, the contractor is required to participate in a post-delivery walkthrough with the COR and/or an authorized representative to determine any delivery-related damage. The cost of the repairs to the building caused by the contractor shall be the responsibility of the contractor.

During delivery, the contractor shall ensure safety precaution signage (e.g., closed, danger, caution, warning, hazard notification, American with Disabilities Act (ADA) approved audible, sound and visually impaired, etc.), tags, signals, and physical hazard markings are displayed throughout the work site in an effort to identify hazardous operation areas and prevent injury, illness, or property damage. Work sites adjacent to doorways, hallways, corridor intersections, indoor ramps, etc. shall be designated by means of caution signs supplemented with intermittent flashing lights with an audible signal for the vision impaired. Egress pathways must remain accessible at all times in the event of an emergency.

Information will be provided to the contractor so as not to delay the delivery of any furniture product. If there is a Government caused delay, the contractor shall work with the Government to determine a resolution.

At award of the BPA Call Order, the contractor shall provide a schedule for the Government COR to review for approval. The schedule shall contain the following information:

1. Pre-installation schedule
2. Schedules for interfacing with other contract-related work under the project
3. Installation start and finish dates
4. Punch-list
5. Final clean up
6. Final inspection
7. Project closeout date
8. Milestones as established by the COR/PM for each project or phase(s) of the project

Typically, building and mission will remain in operation during the installation period of performance. The contractor shall conduct their operations to cause the least possible interference to building occupants and operations. At times, operations may require the

UNCLASSIFIED

UNCLASSIFIED

contractor and/or sub-contractor personnel to leave a building or portion of a building for periods due to unforeseen circumstances.

Driver and Vehicle Information

The contractor shall provide the following information about delivery and truck drivers at least five business days in advance of site delivery in order to coordinate facility access:

1. Date and Time of Delivery
2. Driver's Information
 - a. Full Name including First, Middle, Last and Suffix (e.g. Jr., II.)
 - b. Date of Birth (COB)
 - c. Place of Birth (POB)
 - d. Social Security Number (SSN)
 - e. Valid Driver's License Number
3. Vehicle Information, to include the Make, Model, Year, Color, Vehicle Identification Number (VIN), License Plate / Tag Number to include State
4. Destination of Delivery to include building and loading dock
5. Bill of Lading, docket and Number (if available)
6. The contractor shall be responsible for submitting personnel that meet DIA Security requirements. The contractor is responsible for all project delays associated with delivery and truck drivers not being granted access to the facility. The Government does not guarantee that it will grant all delivery and truck drivers' access to the government facility.

Packing Instructions and Restrictions

The contractor shall include packing slips for all deliveries to the Government and shall label each individual unit of storage/shipping, pallet, box, and/or skid as applicable with the following information:

1. Part number/ID
2. Quantities Package/ shipment load, (e.g. package 1 of ____)
3. Government provided WRN
4. Contract number/BPA Call Order

For shipments, the contractor shall not include any reference to the following:

1. Defense Intelligence Agency (DIA)
2. Contact names
3. Phone numbers
4. Organizational names/codes and designators
5. Room numbers

UNCLASSIFIED

Concealed Damage

Concealed Damage For the purposes of this RFP, "concealed damage" refers to any damage to the furniture that is not immediately visible or detectable at the time of delivery, including but not limited to structural or functional impairments that become apparent only after installation or use.

The Contractor shall be responsible for ensuring that all furniture supplied meets the required quality and condition standards and is free from concealed damage. The Contractor must perform all necessary inspections and quality checks prior to delivery.

In the event that concealed damage is discovered within 30 days of delivery, the Government shall notify the Contractor in writing, detailing the nature of the damage. The Contractor is required to respond within 5 business days and provide a proposed plan for rectification.

Upon notification of concealed damage, the Contractor shall, at their own expense, arrange for repair or replacement of the damaged furniture, as appropriate, within a reasonable timeframe, and any associated costs for installation or removal of the damaged furniture.

The Contractor shall provide a warranty that covers concealed damage for a period of 1 year from the date of delivery. This warranty shall ensure that the Vendor will address any issues related to concealed the contract.

Government Warehousing

The contractor shall notify the Government of any delivery to a Government facility at least ten (10) business days in advance of the delivery.

The furniture installation contractor shall palletize and shrink-wrap all furniture products to include, at a minimum, direct deliveries, installation excess furniture and second-hand deliveries to a Government warehouse. The contractor shall use only standard pallet sizes (48" X 48" or 96" X 48") for delivery and storage at Government facilities. Pallet preparation must allow processing by DIA's forklift fleet of material handling equipment. The packaging slip shall be legible and contain manufacturer product nomenclature with a brief product description. Packing instructions should comply with section 4.1.7.2 Packing Instructions and Restrictions.

Building Protection

The contractor shall provide building protection as required for delivery of product through transport areas. Protections shall include safeguarding of furniture, floors, ramps, walls, corners, elevator, electrical and data floor boxes, power and communication lines, carpet, draperies and any other Government-owned (or leased)

UNCLASSIFIED

office equipment through areas of transport and throughout the duration of delivery and installation. Specific requirements for building protection shall be determined by the project, location, and COR. The contractor shall be liable for all damages incurred while moving furniture and/or equipment. All damage to Government property must immediately be reported to the KO and COR, regardless of the dollar amount.

Housekeeping

The contractor shall leave areas of work in equal or improved conditions. At a minimum, this shall include:

1. Vacuuming
2. Sweeping
3. Cleaning surfaces
4. Removal of trash—labels removed and product waste materials properly disposed from the Government's property in accordance with DIA Security policy.

Quality Control and Inspection

The contractor shall establish and execute a Quality Control Plan to ensure that contractor provided products and services meet the requirements of the contract. The contractor's Quality Control Plan shall describe the inspection of all work, including product and services, from design to execution through closeout, and Government acceptance. The Quality Control Plan shall be maintained by the contractor throughout the term of the contract and describe the documentation process for control and inspection, process measurement, indicator checks, and corrective actions.

UNCLASSIFIED

APPENDIX A – ACRONYMS

ABA	Architectural Barriers Act
ADA	Americans with Disabilities Act
ANSI	American National Standard Institute
AQS	Air Quality Sciences, Inc.
ASTM	American Society for Testing Materials
BOM	Bill of Materials
CI	Counter Intelligence
CHPS	Certified in High Performance Schools
CIO	Chief Information Officer
CO	Call Orders
COM	Customer's Own Material
COR	Contracting Officer's Representatives
CPG	Comprehensive Procurement Guide
DIA	Defense Intelligence Agency
DM	Design
ECDS	Executive Casegood Desk System
ECS	Enterprise CADD Standards
EM	Execution
ESH	Environmental, Safety, and Health
FAC	Office of Facilities and Services
FEDS	Federal Engineering Design Standards
FDS	Freestanding Desk System
FOUO	For Office Use Only
FPSC	Furniture Products and Services Contract
FTP	File Transfer Protocol
GBCI	Green Building Certificate Institute
GFE	Government Furnished Equipment
GFP	Government Furnished Property
HAT	Height Adjustable Table
HPL	High Pressure Laminate
IT	Information Technology
KO	Contracting Officer
KVM	Keyboard, Video/Monitor
LEED	Leadership in Energy and Environmental Design
MSDS	Material Safety Data Sheet
NFPA	National Fire Protection Association
NSA	National Security Agency (Washington)
NFPA	National Fire Protection Association
OHES	Office of Occupational Health, Environmental, and Safety Services
OSHA	Occupational Safety and Health Administration
PM	Project Manager
PSDS	Panel-supported Desk System

UNCLASSIFIED

PWS	Personal Work Station
SCIF	Sensitive Compartmental Information Facility
SCAQMD	South Coast Air Quality Management District
SCS	Scientific Certification Systems
SLTT	Split Level Training Tables
SSO	Security Staff Officer
TO	Task Order
TS	Top Secret
TTO	Technical Task Orders
U	Unclassified
UFC	Unified Facilities Criteria
USACE	U.S. Army Corp of Engineers, Health and Safety Requirements
UL	Underwriter's Laboratories
USGBC	United States Green Building Council
VOC	Volatile Organic Compound
WRN	Work Request Number

UNCLASSIFIED