

Project ID	Project Name	Client	Start Date	End Date	Status	Budget (USD)	Actual Cost (USD)	Progress (%)	Team Lead	Project Manager	Key Stakeholders	Key Deliverables	Key Milestones	Key Risks
PROJ-001	Website Redesign	ABC Corp	2023-01-01	2023-03-31	Completed	\$50,000	\$48,000	100%	John Doe	Jane Smith	ABC Corp, Marketing Dept	New website design, content migration, SEO optimization	Website launched on 2023-03-31	Scope creep, budget overruns
PROJ-002	Mobile App Development	XYZ Inc	2023-02-01	2023-05-31	In Progress	\$120,000	\$85,000	70%	Mike Johnson	Sarah Lee	XYZ Inc, Product Team	iOS and Android app development, UI/UX design, testing	App launch on 2023-05-31	Feature creep, user acceptance issues
PROJ-003	Cloud Migration	DEF Ltd	2023-03-01	2023-06-30	On Hold	\$75,000	\$10,000	15%	David Brown	Emily White	DEF Ltd, IT Dept	Cloud infrastructure migration, data transfer, security audit	Migration on 2023-06-30	Security concerns, data loss risk
PROJ-004	Marketing Campaign	GHI Corp	2023-04-01	2023-07-31	Completed	\$30,000	\$30,000	100%	Alice Green	Bob Black	GHI Corp, Sales Dept	Targeted social media campaign, email newsletters, analytics	Campaign launch on 2023-04-01	Low engagement, budget overruns
PROJ-005	Hardware Refresh	JKL Inc	2023-05-01	2023-08-31	On Hold	\$40,000	\$5,000	10%	Charlie Blue	Diana Grey	JKL Inc, IT Dept	Server hardware refresh, network upgrade, backup system	Refresh on 2023-08-31	Hardware failure, downtime risk
PROJ-006	Software Integration	MNO Corp	2023-06-01	2023-09-30	In Progress	\$90,000	\$60,000	65%	Eve Yellow	Frank Purple	MNO Corp, Finance Dept	ERP system integration, data synchronization, training	Integration on 2023-09-30	Integration issues, data inconsistency
PROJ-007	Customer Portal	PQR Ltd	2023-07-01	2023-10-31	On Hold	\$60,000	\$15,000	25%	Grace Orange	Henry Red	PQR Ltd, Customer Service	Self-service customer portal, knowledge base, chatbot	Portal launch on 2023-10-31	Low adoption, chatbot issues
PROJ-008	Internal Audit	STU Inc	2023-08-01	2023-11-30	On Hold	\$25,000	\$3,000	10%	Ivan Teal	Judy Lavender	STU Inc, Finance Dept	Financial statement audit, compliance review, risk assessment	Audit on 2023-11-30	Audit findings, compliance issues
PROJ-009	Product Launch	VWX Corp	2023-09-01	2023-12-31	In Progress	\$110,000	\$70,000	60%	Kyle Cyan	Laura Magenta	VWX Corp, Product Team	New product development, marketing strategy, distribution	Product launch on 2023-12-31	Market competition, supply chain issues
PROJ-010	IT Security Upgrade	YZA Ltd	2023-10-01	2023-12-31	On Hold	\$80,000	\$12,000	15%	Nora Blue	Oliver Green	YZA Ltd, IT Dept	Firewall upgrade, intrusion detection, security training	Upgrade on 2023-12-31	Security breaches, downtime risk
PROJ-011	HR System Upgrade	BCD Inc	2023-11-01	2024-02-28	On Hold	\$55,000	\$8,000	12%	Peter Yellow	Quinn Purple	BCD Inc, HR Dept	HRIS system upgrade, employee self-service, training	Upgrade on 2024-02-28	System downtime, data migration issues
PROJ-012	Supply Chain Optimization	EFG Corp	2023-12-01	2024-03-31	On Hold	\$70,000	\$10,000	12%	Rachel Orange	Sam Red	EFG Corp, Logistics Dept	Supply chain analysis, vendor management, logistics optimization	Optimization on 2024-03-31	Supply chain disruptions, cost overruns
PROJ-013	Facilities Management	HIJ Ltd	2024-01-01	2024-04-30	On Hold	\$35,000	\$5,000	12%	Tina Blue	Uma Green	HIJ Ltd, Facilities Dept	Facilities management system, maintenance scheduling, safety audits	System launch on 2024-04-30	System integration, safety concerns
PROJ-014	Legal Compliance	KLM Inc	2024-02-01	2024-05-31	On Hold	\$20,000	\$3,000	12%	Victor Yellow	Wendy Purple	KLM Inc, Legal Dept	GDPR compliance audit, data privacy policy, legal training	Audit on 2024-05-31	GDPR fines, data privacy issues
PROJ-015	Research & Development	NOP Corp	2024-03-01	2024-06-30	On Hold	\$100,000	\$15,000	15%	Xavier Orange	Yara Red	NOP Corp, R&D Dept	New product research, prototype development, testing	Prototype on 2024-06-30	Research delays, funding issues
PROJ-016	Infrastructure Upgrade	QRS Ltd	2024-04-01	2024-07-31	On Hold	\$65,000	\$10,000	12%	Zoe Blue	Adam Green	QRS Ltd, IT Dept	Network infrastructure upgrade, server consolidation, backup system	Upgrade on 2024-07-31	Network downtime, data loss risk
PROJ-017	Customer Feedback	TUV Inc	2024-05-01	2024-08-31	On Hold	\$15,000	\$2,000	12%	Ben Yellow	Chloe Purple	TUV Inc, Customer Service	Customer feedback survey, analysis, action plan	Survey on 2024-08-31	Low response rate, feedback issues
PROJ-018	Compliance Training	WXY Corp	2024-06-01	2024-09-30	On Hold	\$10,000	\$1,000	10%	Dan Orange	Ella Red	WXY Corp, HR Dept	Annual compliance training, anti-harassment training, safety training	Training on 2024-09-30	Low attendance, training issues
PROJ-019	IT Helpdesk	YZA Ltd	2024-07-01	2024-10-31	On Hold	\$45,000	\$7,000	12%	Fiona Blue	George Green	YZA Ltd, IT Dept	IT helpdesk system, user training, incident management	System on 2024-10-31	System downtime, user training issues
PROJ-020	Marketing Automation	BCD Inc	2024-08-01	2024-11-30	On Hold	\$30,000	\$5,000	12%	Harry Yellow	Ivy Purple	BCD Inc, Marketing Dept	Marketing automation platform, email campaigns, social media	Platform on 2024-11-30	Platform integration, campaign issues
PROJ-021	Software Development	EFG Corp	2024-09-01	2025-02-28	On Hold	\$130,000	\$20,000	12%	Jane Orange	Kyle Red	EFG Corp, Product Team	New software development, feature implementation, testing	Development on 2025-02-28	Development delays, testing issues
PROJ-022	Hardware Refresh	HIJ Ltd	2024-10-01	2025-01-31	On Hold	\$50,000	\$10,000	12%	Liam Blue	Mia Green	HIJ Ltd, IT Dept	Server hardware refresh, network upgrade, backup system	Refresh on 2025-01-31	Hardware failure, downtime risk
PROJ-023	Software Integration	KLM Inc	2024-11-01	2025-04-30	On Hold	\$95,000	\$15,000	12%	Nora Yellow	Oliver Purple	KLM Inc, Finance Dept	ERP system integration, data synchronization, training	Integration on 2025-04-30	Integration issues, data inconsistency
PROJ-024	Customer Portal	PQR Ltd	2025-01-01	2025-06-30	On Hold	\$60,000	\$10,000	12%	Peter Orange	Quinn Red	PQR Ltd, Customer Service	Self-service customer portal, knowledge base, chatbot	Portal launch on 2025-06-30	Low adoption, chatbot issues
PROJ-025	Internal Audit	STU Inc	2025-02-01	2025-05-31	On Hold	\$25,000	\$3,000	10%	Ivan Teal	Judy Lavender	STU Inc, Finance Dept	Financial statement audit, compliance review, risk assessment	Audit on 2025-05-31	Audit findings, compliance issues