



DEPARTMENT OF THE NAVY
NAVAL SEA SYSTEMS COMMAND
1333 ISAAC HULL AVE SE
WASHINGTON NAVY YARD DC 20376-0001

IN REPLY REFER TO
J&A No.: 50,648
Code: 0231

**JUSTIFICATION AND APPROVAL
FOR USE OF OTHER THAN FULL AND OPEN COMPETITION**

1. Contracting Activity

Naval Surface Warfare Center, Corona Division

2. Description of the Action Being Approved

This justification and approval (J&A) covers the award of a bridge contract, on a sole source basis, to Imagine One Technology and Management, Ltd, 47332 Thomas Rowe Lane, Lexington Park, MD 20653 (CAGE 1GAG9). This contract will provide for the continuation of services in support of system modernization and sustainment for the Naval Maritime Maintenance Enterprise Solution (NMMES) Program from the expiration of the current bridge contract, Contract No. N64267-24-C-0021, on March 31, 2025 until award of the competitive follow-on Seaport Next Generation Task Order projected for June 20, 2025. This is the third bridge contract action for these requirements.

3. Description of Supplies/Services

The Government has an ongoing requirement to provide uninterrupted enterprise support to the NMMES Program, including engineering support in the areas of information technology life cycle planning, operations and sustainment, documentation, program management, application technical refresh, testing, training, and deployment. These efforts are required to ensure the successful development, deployment, implementation, and operation of the NMMES Program managed by NAVSEA's Command Digital Portfolio Office, Navy Maritime Maintenance Enterprise Solution (SEA 03D3). Future technological refreshment efforts will include shifting these systems to the GovCloud Environment.

The period of performance for this bridge contract will include a base period of performance from April 1, 2025 to August 25, 2025, and an option period from August 26, 2025 to December 22, 2025, to be exercised only in the event of a follow-on protest. The estimate for the base period is \$42,452,662. The estimate for the option period, if required, is \$34,911,036. The estimated total value of the requested bridge contract, including the base and option periods, is \$77,363,698.

Based upon projected requirements and budget forecasts, the Government intends to incrementally fund the contract with Operations & Maintenance, Navy (OM&N), Operations & Maintenance (non-Navy) and Research, Development, Test & Evaluation (RDT&E) funding allowing for flexible off-ramps. The Government's minimum needs have been verified by the certifying technical and requirements personnel.

Estimated Dollar Value

	FY25-26 Total
O&M, Navy	\$55,391,486
O&M, Non-Navy	\$9,964,458
RD&E	\$12,007,754
Total	\$77,363,698

4. Statutory Authority Permitting Other Than Full and Open Competition

10 U.S.C. §3204(a)(1). Only one responsible source and no other supplies or services will satisfy the needs of the agency.

5. Rationale Justifying Use of Cited Statutory Authority

10 U.S.C. 3204, as implemented by FAR 6.302- 1(a)(2)(iii)(B), allows an agency to restrict competition when services are deemed to be available only from the original source, including, in the case of a follow-on contract for the continued provision of highly specialized services, when it is likely that award to any other source would result in unacceptable delays in fulfilling the agency's requirements.

The support services described are currently covered under the sole-source bridge contract ("current bridge") referenced above. The current bridge contract will have exhausted available ceiling on March 31, 2025. A competitive follow-on task order was initially awarded on August 14, 2024. Two (2) of the eight (8) offerors submitted timely protests to the U.S. General Accountability Office (GAO) on August 28, 2024. Following a review of the protests, the Government determined to take corrective action on September 23, 2024. The estimated award date for the follow-on task order, following completion of corrective action, is expected to occur after the expiration of the current bridge contract, leaving a gap that would result in an interruption of services.

Imagine One is the only responsible source capable of fulfilling the Navy's requirement for specific system sustainment and support services of the NMMES program without delays to operations or degradation in quality of services. Awarding this requirement to another contractor would lead to unacceptable delays in fulfilling NAVSEA's requirements to provide secure and stable information technology tools to the Naval Shipyards, Regional Maintenance Centers, Ship Repair Facilities, and Headquarters facilities. Imagine One provides highly specialized services, including the support and sustainment of numerous systems and networks that are primarily Government-Off-The-Shelf (GOTS) and utilize custom application code, interfaces, and database structures that have been continuously updated for 40 years in some cases. Proficiency with multiple software code languages (including obsolete languages such as COBOL), applications/software tools, operating systems, software frameworks, integrated development environments, and other specialized technical capabilities are required for successful performance of this effort.

In addition, Imagine One is currently performing the highly specialized support and sustainment activities for this effort. Specifically, Imagine One is performing program management support, system and database administration, incident analysis and triage, defect correction, cyber security support, data migration and validation, software deployment, system integration, infrastructure

and installation, and system testing for over 67 systems. Imagine One is also completing code correction and merging activities to support the Maritime Systems Environment (MSE) project, a critical sustainment initiative for the ship maintenance community.

Absent the support services covered in this J&A, the Government would not be able to operate its critical family of shore maintenance systems, which would result in an interruption of work execution at Naval Shipyards, Intermediate Maintenance Facilities, Ship Repair Facilities, and NAVSEA Headquarters facilities. The Navy's ability to provide current logistics data used for availability planning and ship configuration management would be negatively impacted, ultimately delaying critical Fleet operational schedules and adversely effecting mission readiness.

Awarding to a source other than Imagine One would likely result in critical delays to ongoing work to correct existing and anticipated cyber deficiencies. Systems face a high risk of being issued a Denial of Authority to Operate (DATO) by the NAVSEA Command Information Office (SEA 031) if upgrades and corrections as part of the overall system sustainment required are not performed. Many of the systems have been heavily customized to meet unique ship maintenance system requirements necessitating custom code and interface changes to multiple current GOTS applications. Imagine One has supported the majority of these actions since 2017. They have demonstrated the experience and skill to perform the work. A new contractor would require an additional transition period to become aware, knowledgeable, and capable to apply the requisite, specialized skillset to correct Category I cyber security deficiencies in the time necessary to meet mission requirements. The need for additional time creates potential risk for issuance of a DATO. If a DATO were issued, the systems would be turned off and unavailable for use, causing unacceptable delays in areas such as work execution, material ordering, and financial management affecting ship maintenance activities worldwide.

6. Description of Efforts Made to Solicit Offers from as Many Offerors as Possible

In accordance with FAR 5.202 – Synopses of Proposed Contract Actions, the procurement was synopsized on January 30, 2025, which stated that the proposed contract is for services and that the Government intended to solicit and negotiate with only one source under the authority of FAR 6.302-1. Further, pursuant to Commander, Naval Sea Systems Command (SEA 02) Memorandum, Blanket Waiver of DFARS PGI 206.302-1(0) For Bridge Contracts, dated September 15, 2015, the Sources Sought Notice, including other market research methods, for a bridge contract is hereby waived.

7. Determination of Fair and Reasonable Costs

The Contracting Officer has determined the anticipated cost to the Government of the supplies/services covered by this J&A will be fair and reasonable.

8. Actions to Remove Barriers to Competition

The services covered by this J&A have been solicited via full an open competition via Seaport follow-on Task Order and is pending final award. This contract will provide for the continuation of the required services from the expiration of the current bridge contract until award of the competitive follow-on Seaport-NxG task order.

CERTIFICATIONS AND APPROVAL

TECHNICAL AND REQUIREMENTS CERTIFICATION

I certify that the facts and representations under my cognizance which are included in this Justification and its supporting acquisition planning documents, except as noted herein are complete and accurate to the best of my knowledge and belief.

TECHNICAL COGNIZANCE:

[REDACTED]

REQUIREMENTS COGNIZANCE:

[REDACTED]

LEGAL SUFFICIENCY REVIEW

I have determined this justification is legally sufficient.

[REDACTED]

CONTRACTING OFFICER CERTIFICATION

[REDACTED]

APPROVAL BLOCK (FAR 6.304 for Approving Official)

Upon the basis of the above justification, I hereby approve, as Designee of the Head of the Contracting Activity, the solicitation of the proposed procurement(s) described herein using other than full and open competition, pursuant to the authority of 10 U.S.C. 3204(c)(1).



Kristine R. Boyles, Director of Contracts, SEA 02

3/21/2025