



DEPARTMENT OF THE NAVY
NAVAL FACILITIES ENGINEERING SYSTEMS COMMAND SOUTHWEST
750 PACIFIC HIGHWAY
SAN DIEGO CA 92132-5190

J&A No. 25-30-2

**JUSTIFICATION AND APPROVAL
FOR USE OF OTHER THAN FULL AND OPEN COMPETITION**

1. Contracting Activity.

Department of the Navy, Naval Facilities Engineering Systems Command Southwest (NAVFAC SW), San Diego, California.

2. Description of Action Being Approved.

Request approval to use other than full and open competition to increase the maximum not-to-exceed value of the Geotechnical Engineering Services, 8(a) Set-Aside single award Architect and Engineering (A-E) basic Indefinite-Delivery Indefinite-Quantity (IDIQ) contract, N62473-22-D-1012 by \$10,000,000 from \$15,000,000 to \$25,000,000. To date, the current remaining unused capacity is \$[REDACTED]. This capacity increase will accommodate award of future task orders and execution of modifications to existing and future task orders. Increased contract capacity is required to allow a continuation of critical services on existing task orders, and to maintain NAVFAC SW operations while the follow-on contract is being awarded. The IDIQ ordering period expires on 27 September 2027 and will remain unchanged.

3. Description of Supplies/Services.

Contract N62473-22-D-1012 provides for geotechnical engineering services at Government installations primarily in the NAVFAC SW Area of Responsibility (AOR) in California, Arizona, Nevada, Colorado, New Mexico and Utah. Contract services include, but are not limited to, Subsurface / Geotechnical Investigations, Geotechnical Reports, Geotechnical Analyses and Recommendations, Fault Rupture Hazard Investigations, Geologic Landslide Investigations, Geologic Reconnaissance, Geophysical Surveys, Geotechnical/Geologic Forensic Investigations, Construction Support and Testing, Environmental Investigations, Utility Investigations, Topographic Surveys/Maps and Hazardous Materials.

The contract was awarded under North American Industry Classification Systems (NAICS) Code 541330 with a task order range of \$2,000 to \$1,000,000. It was competed under an 8(a) Set Aside pursuant to 40 U.S.C. 1101, Selection of Architect and Engineers, as implemented by FAR 36.6. Award was made to Del Mar Environmental & Construction Services, Inc. on 22 September 2022 for a base period of two (2) years and one (1) 3-year option period with a NTE value of \$15,000,000.

4. Statutory Authority Permitting Other Than Full and Open Competition.

The statutory authority permitting other than full and open competition is 10 U.S.C. 3204(a)(1), as implemented by the Federal Acquisition Regulation (FAR) 6.302-1, Only one responsible source.

5. Rationale Justifying Use of Cited Statutory Authority.

NAVFAC SW requires additional contract capacity that exceeds the contract's remaining capacity of [REDACTED] which includes future planned awards in the amount of \$[REDACTED] (as of 24 March 2025). Contract N62473-22-D-1012 is the only NAVFAC SW A-E IDIQ contract for geotechnical engineering services. Actual usage of this contract has consistently exceeded planned usage. In the

2.5 years that this five (5) year contract has been in place, 81 percent of contract capacity has been used. The current Geotechnical IDIQ has incurred a higher burn rate per year from what was initially anticipated, and when including contingency for unforeseen emergency actions, would expend the entire total capacity with about two years remaining on the contract. The need for more task orders for geotechnical studies and surveys to support a large number of projects in design, and increased focus on seismic studies and sustainable design strategies following rebuilding efforts at Naval Air Weapons Station China Lake, has increased the usage and utilized more capacity than the government initially anticipated.



This delay in response by the SBA has delayed the procurement of a follow-on contract until the 3rd quarter of FY 2026. Current contract capacity is projected to be expended earlier than the follow-on award date, resulting in a gap in geotechnical engineering services.

Considering the importance of this IDIQ for NAVFAC Southwest design and construction programs, historical usage of this contract, and the uncertainty of future delays in the follow-on procurement, it is critical that the capacity of this contract to be increased sufficiently to prevent a break in service until the follow-on contract is awarded.

It is critical to the NAVFAC SW mission to maintain an active Geotechnical Services contract. Geotechnical site investigations are often required prior to any construction starting; therefore, a gap in the ability to contract these services could result in multiple delays of priority projects throughout the NAVFAC SW AOR. Increased contract capacity will ensure continuity of geotechnical services, allowing for the planned award of new task orders and modifications, and provide reserve capacity to accommodate unforeseen work required under new and existing task orders.

The planned task orders include:

Projects	Title	Est. Amt.
1	Geotechnical Investigation, [REDACTED] Mess Hall, MCB Camp Pendleton	[REDACTED]
2	Geotechnical Study, PE2139M, [REDACTED] Landslide Repair MCB Camp Pendleton	[REDACTED]
3	Radon Technical Services, Stand Alone Navy Reserve Centers ([REDACTED])	[REDACTED]
4	Topographic and Utility Study, Q651U, [REDACTED] Construct Covered Boat Storage Project, NB Coronado	[REDACTED]
	Total	[REDACTED]

Use of the authority cited above is deemed appropriate due to the agency's need for the required services.

6. Description of Efforts Made to Solicit Offers from as Many Offerors as Practicable.

No additional market research was conducted because it is not practicable, for the reasons discussed in paragraph 5 above, for any firm other than Del Mar Environmental & Construction Services, Inc. to provide the required services. In accordance with FAR 6.305, the approved J&A will be posted on

SAM.GOV within 14 days of modification award.

7. Determination of Fair and Reasonable Costs.

The Contracting Officer has determined the anticipated cost to the Government of the services covered by this J&A will be fair and reasonable.

8. Actions to Remove Barriers to Future Competition.

NAVFAC SW intends to complete a follow-on A-E IDIQ Geotechnical Engineering Services, A-E IDIQ contract for future requirements through a [REDACTED] with a planned award date in the third quarter of FY 2026. Maximum capacity for the follow-on contract is planned to be between \$25,000,000 and \$30,000,000. The demand for geotechnical engineering services increased over the past two (2) years, in comparison to the preceding five (5) year period. This demand was not anticipated during development of the current contract. NAVFAC SW has accounted for the increased demand for these services in developing the capacity for the follow-on A-E IDIQ contract.

CERTIFICATIONS AND APPROVAL

TECHNICAL/REQUIREMENTS CERTIFICATION

I certify that the facts and representations under my cognizance which are included in this Justification and its supporting acquisition planning documents, except as noted herein are complete and accurate to the best of my knowledge and belief.

TECHNICAL/ REQUIREMENTS COGNIZANCE:

_____ **_____**

_____ **_____**

NAVFAC SW

[REDACTED]

Phone No. _____

Date _____

LEGAL SUFFICIENCY REVIEW

I have determined this Justification is legally sufficient.

NAVFAC SW

Phone No. _____

Date _____

CONTRACTING OFFICER CERTIFICATION

I certify that this Justification is accurate and complete to the best of my knowledge and belief.

██████████





NAVFAC SW

Phone No. _____

10/10/2016

Date _____

ECH IV COMMANDING OFFICER APPROVAL

Upon the basis of the above justification, I hereby approve, as the Echelon IV Commanding Officer, the proposed procurement described herein using other than full and open competition, pursuant to the authority of 10 U.S.C. 3204(a)(1):

[REDACTED]

[REDACTED]

NAVFAC SW

[REDACTED]

Phone No.

[REDACTED]

Date