



Domestic Private Sector Workload Estimate

FY21 - FY24 Workload as of 01 AUG 2021

Industry Version FY21 Q4 M2

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



Notes

- Data contained in this report reflects the Navy program of record as of 01 August 2021.
- The next bi-monthly workload projections are targeted for release no later than 31 October 2021.
- COVID impacts, results of ongoing availability duration and schedule review, and ongoing budget negotiations may refine out-year projections.



MARMC Private Sector




Workload Color Legend: CM CG CVN DDG LHD LPD LSD MCM PC SCMAV At Risk

CWB Contract Strategy (Pattern in standard Class color) PDA/PSA Awarded Avail AFDL ARMD

Date: 08/01/2021

MARMC Private Sector
Workload Estimate with MOD (no AIT) FY21-24
Baseline as of 01 Aug 2021





MARMC Private Sector Workload Forecast with MOD estimates (no AIT) FY21 - FY22 Industry Forecast - as of 01 AUG 2021



CG / LSD Modernization



Coast Wide Bid (Duration > 10 Months)

FY21

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	69	USS DWIGHT D. EISENHOWER	CNAL	SPORT	2021	PIA 3	9/25/2021	10/25/2022	396
DDG	103	USS TRUXTUN	CNSL	SPORT	2021	SRA2-1	10/26/2020	5/14/2021	201
DDG	94	USS NITZE	CNSL	SPORT	2021	SRA2-2	11/30/2020	5/22/2021	174
DDG	74	USS MCFAUL	CNSL	SPORT	2021	SRA3-1	12/7/2020	8/13/2021	250
LSD	51	USS OAK HILL	CNSL	SPORT	2021	SRA3-2	2/1/2021	8/26/2022	572
LHD	1	USS WASP	CNSL	SPORT	2021	DSRA3	2/8/2021	6/10/2022	488
LPD	21	USS NEW YORK	CNSL	SPORT	2021	DSRA1	3/8/2021	8/5/2022	516
DDG	95	USS JAMES E. WILLIAMS	CNSL	SPORT	2021	SRA2-2	3/15/2021	11/1/2021	232
LSD	46	USS TORTUGA	SEA 21	SPORT	2021	REINT	4/2/2021	7/4/2021	94
DDG	55	USS STOUT	CNSL	SPORT	2021	DSRA3	6/1/2021	7/1/2022	396
CG	58	USS PHILIPPINE SEA	CNSL	SPORT	2021	SRA5-1	8/16/2021	4/15/2022	243
DDG	58	USS LABOON	CNSL	SPORT	2021	SRA3-3	8/16/2021	5/6/2022	264
DDG	72	USS MAHAN	CNSL	SPORT	2021	SRA3-2	9/20/2021	6/3/2022	257

FY Total Man-Days Estimate

1,764,960

FY22

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	75	USS HARRY S. TRUMAN	CNAL	SPORT	2022	PIA3	7/21/2022	5/21/2023	305
CVN	73	USS GEORGE WASHINGTON	CNAL	SPORT	2022	CIA (R)	8/7/2022	10/6/2022	61
CG	64	USS GETTYSBURG	SEA 21	SPORT	2022	REINT	11/1/2021	2/27/2022	119
LHD	7	USS IWO JIMA	CNSL	SPORT	2022	DPMA2	1/17/2022	6/16/2023	516
DDG	57	USS MITSCHER	CNSL	SPORT	2022	DSRA3	1/31/2022	4/28/2023	453
LPD	17	USS SAN ANTONIO	CNSL	SPORT	2022	SRA2-1	2/28/2022	6/9/2023	467
CG	69	USS VICKSBURG	SEA 21	SPORT	2022	REINT	4/1/2022	7/31/2022	122
AFDL	6	USS DYNAMIC	CNSL	SPORT	2022	DSRA	4/22/2022	12/22/2022	245
ARDM	4	USS SHIPPINGPORT	CNAL	SPORT	2022	DSCO	6/15/2022	11/15/2022	154
DDG	107	USS GRAVELY	CNSL	SPORT	2022	ISRA	7/5/2022	10/12/2022	100
DDG	71	USS ROSS	CNSL	SPORT	2022	EDSRA	7/25/2022	12/22/2023	516
DDG	96	USS BAINBRIDGE	CNSL	SPORT	2022	DSRA2	9/5/2022	6/2/2023	271

FY Total Man-Days Estimate

1,391,901

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



MARMC Private Sector Workload Forecast with MOD estimates (no AIT) FY23 - FY24 Industry Forecast - as of 01 AUG 2021



CG / LSD Modernization



Coast Wide Bid (Duration > 10 Months)

FY23

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	77	USS GEORGE H.W. BUSH	CNAL	SPORT	2023	PIA2	8/14/2023	2/14/2024	185
DDG	67	USS COLE	CNSL	SPORT	2023	ISRA	10/3/2022	1/10/2023	100
LPD	28	USS FORT LAUDERDALE	CNAL	SPORT	2023	PSA	11/1/2022	4/1/2023	152
LHD	3	USS KEARSARGE	CNSL	SPORT	2023	DSRA3	12/5/2022	11/8/2024	705
DDG	78	USS PORTER	CNSL	SPORT	2023	EDSRA	1/16/2023	6/14/2024	516
DDG	66	USS GONZALEZ	CNSL	SPORT	2023	SRA3-2	2/20/2023	10/20/2023	243
LPD	24	USS ARLINGTON	CNSL	SPORT	2023	DSRA1	3/6/2023	9/13/2024	558
DDG	98	USS FORREST SHERMAN	CNSL	SPORT	2023	SRA2-2	3/27/2023	9/1/2023	159
DDG	103	USS TRUXTUN	CNSL	SPORT	2023	ISRA	7/3/2023	10/10/2023	100
DDG	107	USS GRAVELY	CNSL	SPORT	2023	ISRA	7/3/2023	10/10/2023	100
DDG	94	USS NITZE	CNSL	SPORT	2023	DMP	7/17/2023	4/18/2025	642

FY Total Man-Days Estimate

1,267,865

FY24

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	69	USS DWIGHT D. EISENHOWER	CNAL	SPORT	2024	CIA	2/12/2024	3/28/2024	46
CVN	69	USS DWIGHT D. EISENHOWER	CNAL	SPORT	2024	DPIA3	5/8/2024	9/8/2025	489
DDG	67	USS COLE	CNSL	SPORT	2024	ISRA	10/2/2023	1/9/2024	100
DDG	95	USS JAMES E. WILLIAMS	CNSL	SPORT	2024	DMP	11/13/2023	12/19/2025	768
DDG	74	USS MCFAUL	CNSL	SPORT	2024	SRA3-2	2/19/2024	9/13/2024	208
DDG	61	USS RAMAGE	CNSL	SPORT	2024	DSRA3	3/4/2024	1/31/2025	334
LHD	5	USS BATAAN	CNSL	SPORT	2024	DPMA3	4/1/2024	9/5/2025	523
LSD	46	USS TORTUGA	CNSL	SPORT	2024	SRA4-1	4/29/2024	4/4/2025	341
DDG	103	USS TRUXTUN	CNSL	SPORT	2024	ISRA	7/1/2024	10/8/2024	100
LHA	8	USS BOUGAINVILLE	CNSL	SPORT	2024	PSA	7/29/2024	5/30/2025	306
LPD	29	USS RICHARD M. MCCOOL JR	CNSL	SPORT	2024	PSA	9/15/2024	1/1/2025	109

FY Total Man-Days Estimate

1,277,882

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."




SWRMC Private Sector



Workload Color Legend: CM CG CVN DDG DDG 1000 FF LCS LHA LHD LPD LSD MCM PSA
CWB Contract Strategy (Pattern in standard Class color) At Risk Awarded Avail

Date: 08/01/2021

SWRMC Private Sector
Workload Estimate with MOD (no AIT) FY21-24
Baseline as of 01 Aug 2021





SWRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY21 - FY22 Industry Forecast - as of 01 AUG 2021



CG / LSD Modernization Coast Wide Bid (Duration > 10 Months) DDG 1000 Ship

FY21

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	88	USS PREBLE	CNSP	SSD	2021	DMP	11/2/2020	10/7/2022	705
CG	70	USS LAKE ERIE	CNSP	SSD	2021	SRA3-1	11/16/2020	2/18/2022	460
DDG	1000	USS ZUMWALT	CNSP	SSD	2021	PSA	11/30/2020	1/22/2021	54
DDG	60	USS PAUL HAMILTON	CNSP	SSD	2021	SRA3-1	11/30/2020	8/20/2021	264
LCS	22	USS KANSAS CITY	CNSP	SSD	2021	PSA	3/1/2021	5/31/2021	92
LSD	45	USS COMSTOCK	CNSP	SSD	2021	DSRA3	3/1/2021	3/4/2023	734
DDG	1000	USS ZUMWALT	CNSP	SSD	2021	PSA	3/15/2021	6/18/2021	96
DDG	104	USS STERETT	CNSP	SSD	2021	SRA2-1	5/3/2021	10/22/2021	173
CG	59	USS PRINCETON	CNSP	SSD	2021	SRA4-2	5/10/2021	3/11/2022	306
DDG	113	USS JOHN FINN	CNSP	SSD	2021	SRA1-1	5/17/2021	10/15/2021	152
LHD	8	USS MAKIN ISLAND	CNSP	SSD	2021	CMAV	7/2/2021	10/9/2021	100
LCS	24	USS OAKLAND	CNSP	SSD	2021	PSA	7/6/2021	8/31/2021	57
LCS	14	USS MANCHESTER	CNSP	SSD	2021	DSRA1	7/12/2021	1/28/2022	201
DDG	59	USS RUSSELL	CNSP	SSD	2021	SRA3-2	7/26/2021	10/17/2022	449
LPD	25	USS SOMERSET	CNSP	SSD	2021	SRA1-2	7/26/2021	7/15/2022	355
LPD	22	USS SAN DIEGO	CNSP	SSD	2021	DSRA1	9/13/2021	12/16/2022	460
LHA	7	USS TRIPOLI	CNSP	SSD	2021	PSA	9/27/2021	12/19/2021	84

FY Total Man-Days Estimate

1,573,821

FY22

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	70	USS CARL VINSON	CNAP	SSD	2022	PIA3	6/8/2022	12/8/2022	184
DDG	91	USS PINCKNEY	CNSP	SSD	2022	DMP	10/4/2021	11/22/2023	780
CG	63	USS COWPENS	SEA 21	SSD	2022	REINT	12/20/2021	4/18/2022	120
LCS	26	USS MOBILE	CNSP	SSD	2022	PSA	1/1/2022	4/30/2022	120
DDG	97	USS HALSEY	CNSP	SSD	2022	SRA2-2	1/17/2022	10/20/2022	277
DDG	106	USS STOCKDALE	CNSP	SSD	2022	SRA2-2	5/9/2022	11/24/2022	200
DDG	89	USS MUSTIN	CNSP	SSD	2022	DMP	5/16/2022	2/27/2024	653
LHD	2	USS ESSEX	CNSP	SSD	2022	DPMA3	6/6/2022	10/25/2023	507
CG	65	USS CHOSIN	SEA 21	SSD	2022	REINT	6/20/2022	10/17/2022	120
LCS	16	USS TULSA	CNSP	SSD	2022	DSRA1	7/6/2022	2/11/2023	221
DDG	1001	USS MICHAEL MONSOOR	CNSP	SSD	2022	PSA	8/1/2022	2/24/2023	208
DDG	54	USS CURTIS WILBUR	CNSP	SSD	2022	DSRA3	8/8/2022	11/4/2023	454
DDG	77	USS O'KANE	CNSP	SSD	2022	SRA3-1	8/22/2022	3/28/2023	219

FY Total Man-Days Estimate

1,364,705

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



SWRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY23 - FY24 Industry Forecast - as of 01 AUG 2021

■ CG / LSD Modernization ■ Coast Wide Bid (Duration > 10 Months) ■ DDG 1000 Ship

FY23

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	72	USS ABRAHAM LINCOLN	CNAP	SSD	2023	CIA	10/2/2022	11/18/2022	48
CVN	72	USS ABRAHAM LINCOLN	CNAP	SSD	2023	PIA2	4/1/2023	10/1/2023	184
CVN	70	USS CARL VINSON	CNAP	SSD	2023	CIA	5/13/2023	6/26/2023	45
DDG	90	USS CHAFEE	CNSP	SSD	2023	DMP	10/3/2022	8/1/2024	669
LCS	28	USS SAVANNAH	CNSP	SSD	2023	PSA	10/3/2022	12/31/2022	90
LPD	27	USS PORTLAND	CNSP	SSD	2023	SRA1-1	10/10/2022	6/29/2023	263
LCS	6	USS JACKSON	CNSP	SSD	2023	DSRA2	12/5/2022	7/3/2023	211
DDG	111	USS SPRUANCE	CNSP	SSD	2023	SRA2-1	1/9/2023	6/1/2023	144
CG	71	USS CAPE ST. GEORGE	SEA 21	SSD	2023	REINT	1/16/2023	5/15/2023	120
DDG	62	USS FITZGERALD	CNSP	SSD	2023	SRA4-1	1/16/2023	9/20/2023	248
LCS	18	USS CHARLESTON	CNSP	SSD	2023	DSRA1	1/24/2023	8/10/2023	199
LHA	7	USS TRIPOLI	CNSP	SSD	2023	PMA1-1	1/30/2023	7/12/2024	530
LCS	30	USS CANBERRA	CNSP	SSD	2023	PSA	2/1/2023	4/30/2023	89
CG	57	USS LAKE CHAMPLAIN	CNSP	SSD	2023	SRA5-1	2/6/2023	12/2/2023	300
LCS	22	USS KANSAS CITY	CNSP	SSD	2023	DSRA1	4/10/2023	10/26/2023	200
DDG	92	USS MOMSEN	CNSP	SSD	2023	DMP	5/22/2023	2/27/2025	648
LCS	20	USS CINCINNATI	CNSP	SSD	2023	DSRA1	5/30/2023	12/15/2023	200
DDG	123	USS LENA H. SUTCLIFFE HIGBEE	CNSP	SSD	2023	PSA	6/19/2023	10/6/2023	110
LCS	3	USS FORT WORTH	CNSP	SSD	2023	DSRA1	6/26/2023	2/16/2024	236
LPD	23	USS ANCHORAGE	CNSP	SSD	2023	DSRA1	7/24/2023	8/1/2024	375
LCS	8	USS MONTGOMERY	CNSP	SSD	2023	DSRA2	8/14/2023	6/11/2024	303
LHD	8	USS MAKIN ISLAND	CNSP	SSD	2023	SRA2-2	8/21/2023	9/28/2024	405
LPD	26	USS JOHN P. MURTHA	CNSP	SSD	2023	SRA1-2	8/28/2023	8/9/2024	348
LCS	32	USS SANTA BARBARA	CNAP	SSD	2023	PSA	9/1/2023	11/30/2023	91

FY Total Man-Days Estimate

1,810,609

FY24

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	72	USS ABRAHAM LINCOLN	CNAP	SSD	2024	CIA	8/12/2024	9/25/2024	45
DDG	1000	USS ZUMWALT	CNSP	SSD	2024	DSRA	10/10/2023	3/10/2025	518
DDG	93	USS CHUNG-HOON	CNSP	SSD	2024	DMP	11/26/2023	1/13/2026	780
LPD	8	LPD-B	CNSP	SSD	2024	DSRA2	1/22/2024	12/29/2025	708
LCS	10	USS GABRIELLE GIFFORDS	CNSP	SSD	2024	DSRA2	1/29/2024	11/26/2024	303
LCS	24	USS OAKLAND	CNSP	SSD	2024	DSRA1	2/14/2024	8/31/2024	200
LCS	4	USS CORONADO	CNSP	SSD	2024	SRA1	3/25/2024	11/15/2024	236
LCS	34	USS AUGUSTA	CNAP	SSD	2024	PSA	4/1/2024	6/30/2024	91
DDG	60	USS PAUL HAMILTON	CNSP	SSD	2024	SRA3-2	6/3/2024	3/8/2025	279
LCS	26	USS MOBILE	CNSP	SSD	2024	DSRA1	6/3/2024	12/19/2024	200
LCS	14	USS MANCHESTER	CNSP	SSD	2024	SRA	6/24/2024	1/26/2025	217
DDG	104	USS STERETT	CNSL	SSD	2024	SRA2-2	7/29/2024	1/27/2025	183
DDG	125	USS JACK H. LUCAS	CNSP	SSD	2024	PSA	8/1/2024	11/30/2024	122
DDG	63	USS STETHEM	CNSP	SSD	2024	SRA4-1	8/19/2024	5/2/2025	257
DDG	97	USS HALSEY	CNSP	SSD	2024	DMP	9/23/2024	11/11/2026	780

FY Total Man-Days Estimate

1,573,330

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



SERMC Private Sector




Workload Color Legend: CM CG DDG FF LCS LHD LPD LSD PC SCMAV At Risk

CWB Contract Strategy (Pattern in standard Class color) PSA Awarded Avail

Date: 08/01/2021

SERMC Private Sector
Workload Estimate with MOD (no AIT) FY21-24
Baseline as of 01 Aug 2021





SERMC Private Sector

Workload Forecast with MOD estimates (no AIT) FY21 - FY24

Industry Forecast - as of 01 AUG 2021



CG / LSD Modernization



Coast Wide Bid (Duration > 10 Months)

FY21

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LCS	5	USS MILWAUKEE	CNSL	SJACK	2021	SRA1	11/30/2020	5/14/2021	166
LCS	19	USS ST. LOUIS	CNSL	SJACK	2021	PSA	3/1/2021	9/30/2021	214
DDG	119	USS DELBERT D. BLACK	CNSL	SJACK	2021	PSA	3/29/2021	7/19/2021	113
LCS	9	USS LITTLE ROCK	CNSL	SJACK	2021	SCMAV	6/16/2021	10/29/2021	136
LCS	7	USS DETROIT	CNSL	SJACK	2021	EM	6/21/2021	3/4/2022	257
DDG	81	USS WINSTON S. CHURCHILL	CNSL	SJACK	2021	DMP	8/9/2021	4/14/2023	614

FY Total Man-Days Estimate

468,681

FY22

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	116	USS THOMAS HUDNER	CNSL	SJACK	2022	ISRA	1/3/2022	4/12/2022	100
DDG	68	USS THE SULLIVANS	CNSL	SJACK	2022	ISRA	4/4/2022	7/12/2022	100
DDG	75	USS DONALD COOK	CNSL	SJACK	2022	EDSRA	4/18/2022	10/13/2023	544
DDG	109	USS JASON DUNHAM	CNSL	SJACK	2022	SRA2-1	8/29/2022	2/10/2023	166
LCS	13	USS WICHITA	CNSL	SJACK	2022	SRA1	9/26/2022	2/3/2023	131

FY Total Man-Days Estimate

441,901

FY23

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LCS	11	USS SIOUX CITY	CNSL	SJACK	2023	SRA1	10/24/2022	3/17/2023	145
DDG	82	USS LASSEN	CNSL	SJACK	2023	DMP	12/5/2022	8/16/2024	621
LCS	21	USS MINNEAPOLIS ST. PAUL	CNSL	SJACK	2023	PSA	12/5/2022	6/23/2023	201
LCS	23	USS COOPERSTOWN	CNSL	SJACK	2023	PSA	12/5/2022	5/26/2023	173
DDG	116	USS THOMAS HUDNER	CNSL	SJACK	2023	ISRA	1/3/2023	4/12/2023	100
DDG	68	USS THE SULLIVANS	CNSL	SJACK	2023	ISRA	4/3/2023	7/11/2023	100
LCS	5	USS MILWAUKEE	CNSL	SJACK	2023	DSRA1	4/24/2023	1/26/2024	278
LCS	15	USS BILLINGS	CNSL	SJACK	2023	SRA1	5/1/2023	9/15/2023	138
LCS	25	USS MARINETTE	CNSL	SJACK	2023	PSA	5/1/2023	10/27/2023	180

FY Total Man-Days Estimate

602,049

FY24

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
LCS	7	USS DETROIT	CNSL	SJACK	2024	DSRA1	10/23/2023	7/26/2024	278
LCS	17	USS INDIANAPOLIS	CNSL	SJACK	2024	SRA1	12/11/2023	4/26/2024	138
LCS	27	USS NANTUCKET	CNSL	SJACK	2024	PSA	1/8/2024	3/29/2024	82
DDG	99	USS FARRAGUT	CNSL	SJACK	2024	DMP	2/5/2024	10/17/2025	621
DDG	119	USS DELBERT D. BLACK	CNSL	SJACK	2024	SRA1-1	3/18/2024	9/13/2024	180
DDG	122	USS JOHN BASILONE	CNSL	SJACK	2024	PSA	4/4/2024	7/30/2024	118
LCS	29	USS BELOIT	CNAL	SJACK	2024	PSA	6/3/2024	9/27/2024	117
DDG	87	USS MASON	CNSL	SJACK	2024	SRA3-1	6/10/2024	12/6/2024	180
DDG	64	USS CARNEY	CNSL	SJACK	2024	SRA3-1	7/22/2024	2/28/2025	222
LCS	19	USS ST. LOUIS	CNSL	SJACK	2024	SRA1	7/29/2024	12/6/2024	131

FY Total Man-Days Estimate

539,818

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"


"Distribution Statement A: Approved for Public Release; Distribution is unlimited."



NWRMC Private Sector



Workload Color Legend: CM Small Craft S/Y Contracting CVN DDG LCS PSA Awarded Avail
CWB Contract Strategy (Pattern in standard Class color)





NWRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY21 - FY24 Industry Forecast - as of 01 AUG 2021



CG / LSD Modernization



Coast Wide Bid (Duration > 10 Months)

FY21

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	68	USS NIMITZ	CNAP	SPUGT	2021	PIA3	5/10/2021	11/10/2021	185
CVN	71	USS THEODORE ROOSEVELT	CNAP	SPUGT	2021	DPIA3	9/10/2021	1/22/2023	500
LCS	10	USS GABRIELLE GIFFORDS	CNSP	SPUGT	2021	DSRA1	6/11/2021	12/28/2021	201
CG	71	USS CAPE ST. GEORGE	SEA 21	SPUGT	2021	MODPRD	6/21/2021	1/13/2023	572

FY Total Man-Days Estimate

585,231

FY22

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	68	USS NIMITZ	CNAP	SPUGT	2022	CIA3	7/25/2022	9/8/2022	46
LCS	12	USS OMAHA	CNSP	SPUGT	2022	DSRA1	10/7/2021	4/25/2022	201
DDG	100	USS KIDD	CNSP	SPUGT	2022	SRA2-2	11/19/2021	5/16/2022	179
DDG	56	USS JOHN S. MCCAIN	CNSP	SPUGT	2022	SRA4-1	1/10/2022	11/1/2022	296
DDG	53	USS JOHN PAUL JONES	CNSP	SPUGT	2022	DSRA3	3/14/2022	12/1/2023	628

FY Total Man-Days Estimate

689,159

FY23

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	68	USS NIMITZ	CNAP	SPUGT	2023	PIA	9/5/2023	2/19/2024	168
DDG	102	USS SAMPSON	CNSP	SPUGT	2023	SRA2-1	10/17/2022	4/4/2023	170
DDG	101	USS GRIDLEY	CNSP	SPUGT	2023	SRA2-2	10/31/2022	6/3/2023	216
DDG	A	DDG-A	CNSP	SPUGT	2023	DSRA4	3/27/2023	8/5/2024	498

FY Total Man-Days Estimate

385,866

FY24

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
CVN	76	USS RONALD REAGAN	CNAP	SPUGT	2024	DPIA	1/16/2024	5/16/2025	487
DDG	D	DDG-D	CNSP	SPUGT	2024	SRA5-1	12/5/2023	8/1/2024	241
DDG	56	USS JOHN S. MCCAIN	CNSP	SPUGT	2024	DSRA4	9/30/2024	11/27/2025	424

FY Total Man-Days Estimate

422,742

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."




HRMC Private Sector

Workload Color Legend:



Date: 08/01/2021

HRMC Private Sector
Workload Estimate with MOD (no AIT) FY21-24
Baseline as of 01 Aug 2021





HRMC Private Sector Workload Forecast with MOD estimates (no AIT) FY21 - FY24 Industry Forecast - as of 01 AUG 2021



CG / LSD Modernization



Coast Wide Bid (Duration > 10 Months)

FY21

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	93	USS CHUNG-HOON	CNSP	SSDPH	2021	SRA2-2	11/30/2020	9/24/2021	299
DDG	110	USS WILLIAM P. LAWRENCE	CNSP	SSDPH	2021	DSRA1	3/1/2021	1/21/2022	327
DDG	70	USS HOPPER	CNSP	SSDPH	2021	CMAV	9/27/2021	11/7/2021	42

FY Total Man-Days Estimate

140,292

FY22

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	97	USS HALSEY	CNSP	SSDPH	2022	CMAV	10/30/2021	11/26/2021	28
CG	73	USS PORT ROYAL	CNSP	SSDPH	2022	CMAV	11/29/2021	12/29/2021	31
DDG	112	USS MICHAEL MURPHY	CNSP	SSDPH	2022	CMAV	1/3/2022	1/28/2022	26
DDG	110	USS WILLIAM P. LAWRENCE	CNSP	SSDPH	2022	CMAV	2/19/2022	3/4/2022	14
DDG	90	USS CHAFFEE	CNSP	SSDPH	2022	CMAV	4/1/2022	4/28/2022	28
DDG	118	USS DANIEL INOUE	CNSP	SSDPH	2022	PSA	5/2/2022	8/19/2022	110
DDG	112	USS MICHAEL MURPHY	CNSP	SSDPH	2022	DSRA1	7/18/2022	5/22/2023	309

FY Total Man-Days Estimate

86,298

FY23

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	121	USS FRANK E. PETERSEN JR	CNSP	SSDPH	2023	PSA	11/7/2022	2/24/2023	110
DDG	120	USS CARL M. LEVIN	CNSP	SSDPH	2023	PSA	7/22/2023	11/8/2023	110
DDG	108	USS WAYNE E. MEYER	CNSP	SSDPH	2023	SRA2-1	7/31/2023	12/17/2023	140

FY Total Man-Days Estimate

122,654

FY24

Class	Hull	Ship Name	TYCOM	NSA	Fiscal Year	Assigned Avail Number	Start Date	End Date	Duration
DDG	70	USS HOPPER	CNSP	SSDPH	2024	SRA3-1	12/4/2023	7/11/2024	221
DDG	73	USS DECATUR	CNSP	SSDPH	2024	SRA3-1	4/8/2024	10/19/2024	195
DDG	110	USS WILLIAM P. LAWRENCE	CNSP	SSDPH	2024	SRA2-1	9/9/2024	2/10/2025	155

FY Total Man-Days Estimate

87,874

"Intent of this information is to provide U.S. DoD industry contractors a general schedule for information and planning purposes for upcoming surface ship maintenance periods- It does not constitute any request for information or request for proposals or any commitment to contract for work in accordance with this plan. This information is to assist U.S. DoD industry contractors by providing a broad overview of frequently changing (driven by U.S. Navy operations) maintenance schedules and is not a guarantee of workload or exact ship schedules"

"Distribution Statement A: Approved for Public Release; Distribution is unlimited."