

Attachment 2 Schedule of Milestones and Payments

FA2401259XXXX XXX 00, 2025

Solicitation Number: SDA-PS-25-02

Milestone	Task	Estimated Completion Date	Milestone Amount	% of Total Contract Value
1	Kickoff / Long Lead Procurement			
2	SRR/SDR			
3	Launch 1 – Kickoff EIS			
4	Launch 2 – Kickoff EIS			
5	PDR			
6	OIT Success			
8	CDR/PRR			
9	TRR - Cal			
7	SMP Algorithm Description and Theoretical Basis Document			
10	System TRR			
11	NOVA Test Software Delivered			
12	Flight-ready NOVA Software			
13	NOVA SW for Operations Mission Phase			
14	NEIT Success			
15	SKCT Success			
16	Launch 1 – Finalize ICDs			
17	Launch 2 – Finalize ICDs			
18	PSR complete (First Plane)			
19	Launch 1 – Integrated Stack PSR			
20	PSR complete (Second Plane)			
21	Launch 1 – SVs Deployed			
22	Launch 2 – Integrated Stack PSR			
23	FATRR complete (First Plane)			
24	Launch 2 – SVs Deployed			
25	FAR (First Plane) & IR Cal			
26	FATRR complete (Second Plane)			
27	FAR (Second Plane) & IR Cal			
28	O&S Year 1 end of year			
29	O&S Year 2 mid-year			
30	O&S Year 2 end of year			
31	O&S Year 3 mid-year			
32	O&S Year 3 end of year (Option)			
33	O&S Year 4 mid-year			
34	O&S Year 4 end of year (Option)			
35	O&S Year 5 mid-year			
36	O&S Year 5 end of year (Option)			
37	Delivery Incentive		\$ 15,000,000	
		Totals	\$ 15,000,000	
		Exercised	\$ -	
		Unexercised	\$ -	

Note 1: This is a notional document and the proposed milestones may vary in accordance with the program solicitation.

Attachment 2 Schedule of Milestones and Payments

FA2401259XXXX

XXX 00, 2025

Note 2: Operations and Sustainment Milestones for years 3, 4, and 5 are not exercised.

Note 3: The dates in the table are best estimates. The Performer is still eligible for payment if a milestone is completed after the estimated date. O&S milestone estimated dates will be updated following launch of Plane 1, at which point they will represent the end of the respective milestone period of performance.

Note 4: The Government is not obligated to pay any milestone before the estimated date, regardless of when the milestone completion criteria are met. The Performer may initiate the milestone approval process as soon as the exit criteria are satisfied at which point the milestone approval process shall commence. Unless otherwise stated in this Agreement, the milestone will be considered complete when any one of the following conditions is met:

- The Government provides written documentation indicating that The Performer successfully completed the milestone, or
- The Government fails to provide written documentation indicating unsuccessful completion of the milestone within 30 days following the written notification of the milestone completion.

Note 5: Consistent with standard Systems Engineering processes, each Milestone is subject to Lien(s), Major Action Item(s), and Minor Action Item(s) as identified in coordination between the Government and Contractor.

- A Lien is defined as a substantial item coming out of the review that does not show sufficient evidence of a path to delivery of the system in compliance with the contract. A lien prevents payment of a milestone until closed or converted into a Major Action Item.
- A Major Action Item is defined as an item that presents a substantial risk to the system if no action is taken prior to the next review. A Major Action Item prevents payment of a milestone until either the action item is closed, a closure plan is agreed to with the Government, or the Government agrees to track the item as a program risk.
- A Minor Action Item is defined as no threat to the system, administrative in nature, or a recommendation for change. Milestones can be paid with outstanding Minor Action Items.

Note 6: For Milestones FAR Complete First Plane (25) and FAR Complete Second Plane (27), the payment milestone will be decremented commensurately in the event of a single SV or multiple SVs failure that results in SV(s) being fully inoperable upon completion of the milestone. These decrements shall only apply when SV failure is solely attributable to Performer without any fault or negligence of the Government or a third party(s), and no other payment milestones will be affected. Decrements shall be calculated to each milestone based upon the following parameters:

- For each Space Vehicle fully inoperable, the payment will be decremented in accordance with the following table:

Plane	1 Loss	2 Losses	3 Losses	4 Losses	5 Losses	6 Losses	7 Losses	8 Losses	9 Losses
Plane	11.11%	11.11%	11.11%	11.11%	11.11%	11.11%	11.11%	11.11%	11.12%
Cumulative Plane	11.11%	22.22%	33.33%	44.44%	55.5%	66.6%	77.77%	88.88%	100%

Attachment 2 Schedule of Milestones and Payments

FA2401259XXXX

XXX 00, 2025

Note 7: **On Orbit Performance Pool:** The Maximum Liability is the total amount of proposed agreement value at risk for potential on-orbit performance payback penalty based on the on-orbit performance of the Performer's T3TRK Segment.

Note 8: The Government intends to fully fund each FY as appropriations become available:

GFY	Milestone Payment Totals
GFY 25	
GFY 26	
GFY 27	
GFY 28	
GFY 29	
GFY 30	
GFY 31	
GFY 32	
GFY 33	
GFY 34	

Milestone Exit Criteria are outlined in accordance with the SOW. Each Milestone is subject to liens, major action items, and minor action items as identified in coordination between the Government and Performer:

1 Kickoff / Long Lead Procurement

Payment Criteria: Kickoff meeting conducted. All applicable requirements from the SOW are completed and approved by the Government, inclusive of those contained in Section 2.1 but not limited to that section. Proof of purchase orders for Long Lead Procurement items will be required. Signed Associate Contractor Agreement (ACA) in place with T3PI contractor.

2 System Requirements Review/System Design Review (SRR/SDR)

Payment Criteria: SRR/SDR meeting conducted with no liens. All applicable requirements from the SOW are completed and approved by the Government, inclusive of those contained in Section 2.1 but not limited to that section.

3 Launch 1 – Kickoff Early Integration Studies (EIS)

Payment Criteria: Kickoff meeting completed with no liens.

4 Launch 2 – Kickoff EIS

Payment Criteria: Kickoff meeting completed with no liens.

5 Preliminary Design Review (PDR)

Payment Criteria: PDR meeting conducted with no liens. All applicable requirements from the SOW are completed and approved by the Government, inclusive of those contained in Section 2.1 but not limited to that section.

6 OCT Interoperability Test (OIT) Success

Payment Criteria: Test executed in accordance with the approved test plan, test procedures, and all applicable requirements in the SOW and the Government has provided written notification of the test completion.

The milestone will be considered complete when any one of the following conditions is met:

- The Government provides written and signed documentation indicating that either:
 - The Contractor successfully completed the full test, or
 - The Contractor has successfully completed the test with exceptions for which the Contractor is clearly and defensibly not at fault
- The Government fails to provide written and signed documentation indicating unsuccessful completion of the test within 30 days following the written notification of the test completion.

If the Government provides written and signed documentation indicating that the Contractor did not successfully complete the test, then they shall coordinate a retest with the Government. The milestone will not be considered completed until the Contractor successfully completes the retest as identified above.

7 Critical Design Review/ Production Readiness Review (CDR/PRR)

Payment Criteria: CDR/PRR meeting conducted with no liens. All applicable requirements from the SOW are completed and approved by the Government, inclusive of those contained in Section 2.1 but not limited to that section.

8 Test Readiness Review (TRR) -Calibration

Payment Criteria: TRR-Calibration meeting conducted. All applicable requirements from the SOW are completed and approved by the Government, inclusive of those contained in Section 2.1 but not limited to that section.

9 SMP Algorithm Description and Theoretical Basic Document

Payment Criteria: The Contractor shall deliver to the Algorithm Description and Theoretical Basis Document to the GS integrator as defined in the SOW.

10 System TRR

Payment Criteria: TRR meeting is conducted. All applicable requirements from the SOW are completed and approved by the Government, inclusive of those contained in SOW Section 2.1 but not limited to that section. All review action items, issues, and liens have been documented in Requests for Action (RFAs) and agreed to by the Decision Authority(ies). The RFAs include, at a minimum:

- **Closure plans with the estimated closure date and/or the event that will close the action item.**
- **Identification of individual(s) responsible for closure.**
- **Closure of RFAs require verification by the originator.**

Review notes, actions, and final products are completed and distributed.

Review Decision Authority(ies) concurs that review entry and exit criteria have been successfully satisfied or any exceptions have been documented with agreed to closure plans.

Attachment 2 Schedule of Milestones and Payments

FA2401259XXXX

XXX 00, 2025

The path to PSR is understood and the system is ready to proceed.

11 NOVA Test Software Delivered

Payment Criteria: The Contractor shall deliver NOVA software on the cloud-based environment provisioned by GS integrator to support integration and testing events across all interfaces.

12 Flight-ready NOVA Software

Payment Criteria: The Contractor shall deliver NOVA flight-ready software configured for Mission Operations as defined in the SOW.

13 NOVA SW for Operations Mission Phase

Payment Criteria: The Contractor shall deliver NOVA software configured for Mission Operations as defined in the SOW.

14 Networking and Encryption Interoperability Test (NEIT) Success

Payment Criteria: Test executed in accordance with the approved test plan, test procedures, and all applicable requirements in the SOW and the Government has provided written notification of the test completion.

The milestone will be considered complete when either:

- The Government provides written and signed documentation indicating that either:
 - The Contractor successfully completed the full test, or
 - The Contractor has successfully completed the test with exceptions for which the Contractor is clearly and defensibly not at fault, or
- The Government fails to provide written and signed documentation indicating unsuccessful completion of the test within 30 days following the written notification of the test completion.

If the Government provides written and signed documentation indicating that the Contractor did not successfully complete the test, then they shall coordinate a retest with the Government. The milestone will not be considered completed until the Contractor successfully completes the retest as identified above.

15 S-Band TT&C and Ka-Band Compatibility Test (SKCT) Success

Payment Criteria: Test was executed in accordance with Government approved test plan, test procedures, and all applicable requirements in the SOW. All success criteria in the test plan have been satisfied.

16 Launch 1 – Finalize Interface Control Documents (ICDs)

Payment Criteria: ICD Reviews Complete, ICDs between spacecraft vendor and launch vehicle vendor for launch configuration is finalized, approved by the Government, and released for signature. Path to PSR understood and the system is ready to proceed.

17 Launch 2 – Finalize ICDs

Attachment 2 Schedule of Milestones and Payments

FA2401259XXXX

XXX 00, 2025

Payment Criteria: ICD Reviews Complete, ICDs between spacecraft vendor and launch vehicle vendor for launch configuration is finalized, approved by the Government, and released for signature. Path to PSR understood and the system is ready to proceed.

18 Pre-Ship Review (PSR) (First Plane)

Payment Criteria: PSR meeting conducted. All applicable requirements from the SOW are completed and approved by the Government, inclusive of those contained in SOW Section 2.1 but not limited to that section. All review action items, issues, and liens have been documented in Requests for Action (RFAs) and agreed to by the Decision Authority(ies). The RFAs include, at a minimum:

- Closure plans with the estimated closure date and/or the event that will close the action item
- Identification of individual(s) responsible for closure
- Closure of RFAs require verification by the originator.

Review notes, actions, and final products are completed and distributed.

Review Decision Authority(ies) concurs that review entry and exit criteria have been successfully satisfied or any exceptions have been documented with agreed to closure plans.

The path to FATRR is understood and the system is ready to proceed.

19 Launch 1 – Integrated Stack PSR

Payment Criteria: PSR meeting for the integrated stack for the first launch conducted. All applicable requirements from the SOW are completed and approved by the Government, inclusive of those contained in Section 2.1 but not limited to that section.

20 PSR complete (Second Plane)

Payment Criteria: PSR meeting conducted. All applicable requirements from the SOW are completed and approved by the Government, inclusive of those contained in SOW Section 2.1 but not limited to that section. All review action items, issues, and liens have been documented in Requests for Action (RFAs) and agreed to by the Decision Authority(ies). The RFAs include, at a minimum:

- Closure plans with the estimated closure date and/or the event that will close the action item
- Identification of individual(s) responsible for closure
- Closure of RFAs require verification by the originator.

Review notes, actions, and final products are completed and distributed.

Review Decision Authority(ies) concurs that review entry and exit criteria have been successfully satisfied or any exceptions have been documented with agreed to closure plans.

The path to FATRR is understood and the system is ready to proceed.

21 Launch 1 – SVs Deployed

Payment Criteria: The Contractor provides written confirmation of SV launch vehicle separation for all SVs of the first launch, as received from the Launch Service Provider to the Government or provides documentation confirming first contact with all SVs by the Contractor, whichever comes first.

22 Launch 2 – Integrated Stack PSR

Payment Criteria: PSR meeting for the integrated stack for the second launch conducted. All applicable requirements from the SOW are completed and approved by the Government, inclusive of those contained in Section 2.1 but not limited to that section.

Attachment 2 Schedule of Milestones and Payments

FA2401259XXXX

XXX 00, 2025

23 FATRR complete (First Plane)

Payment Criteria: FATRR meeting for the first plane conducted. All applicable requirements from the SOW are completed and approved by the Government, inclusive of those contained in Section 2.1 but not limited to that section.

24 Launch 2 – SVs Deployed

Payment Criteria: The Contractor provides written confirmation of SV launch vehicle separation for all SVs of the second launch, as received from the Launch Service Provider to the Government or provides documentation confirming second contact with all SVs by the Contractor, whichever comes first.

25 FAR & IR Cal complete (First Plane)

Payment Criteria: FAR & IR Calibration meeting for the first plane conducted. All applicable requirements from the SOW are completed and approved by the Government, inclusive of those contained in Section 2.1 but not limited to that section.

26 FATRR complete (Second Plane)

Payment Criteria: FATRR meeting for the second plane conducted. All applicable requirements from the SOW are completed and approved by the Government, inclusive of those contained in Section 2.1 but not limited to that section.

27 FAR & IR Cal complete (Second Plane)

Payment Criteria: FAR & IR Calibration meeting for the second plane conducted. All applicable requirements from the SOW are completed and approved by the Government, inclusive of those contained in Section 2.1 but not limited to that section.

28 O&S Year 1 end of year

Payment Criteria: Provide O&S support planning and execution in accordance with the SOW.

29 O&S Year 2 mid-year

Payment Criteria: Provide O&S support planning and execution in accordance with the SOW.

30 O&S Year 2 end of year

Payment Criteria: Provide O&S support planning and execution in accordance with the SOW.

31 O&S Year 3 mid-year (Unexercised)

Payment Criteria: Provide O&S support planning and execution in accordance with the SOW.

32 O&S Year 3 end of year (Unexercised)

Payment Criteria: Provide O&S support planning and execution in accordance with the SOW.

Attachment 2 Schedule of Milestones and Payments
FA2401259XXXX **XXX 00, 2025**

33 O&S Year 4 mid-year (Unexercised)

Payment Criteria: Provide O&S support planning and execution in accordance with the SOW.

34 O&S Year 4 end of year (Unexercised)

Payment Criteria: Provide O&S support planning and execution in accordance with the SOW.

35 O&S Year 5 mid-year (Unexercised)

Payment Criteria: Provide O&S support planning and execution in accordance with the SOW.

36 O&S Year 5 end of year (Unexercised)

Payment Criteria: Provide O&S support planning and execution in accordance with the SOW.

37 Delivery Incentive

Payment Criteria: Completion of all terms and conditions in accordance with the Program Solicitation.