



DEPARTMENT OF THE AIR FORCE
HEADQUARTERS AIR COMBAT COMMAND
ACQUISITION MANAGEMENT AND INTEGRATION CENTER
JOINT BASE LANGLEY-EUSTIS VA

18 March 2025

MEMORANDUM FOR POTENTIAL OFFERORS

FROM HQ ACC AMIC/PKB
300 EXPLORATION WAY
HAMPTON, VA 23666

SUBJECT: Primary Training Ranges (PTR) Notice FA489025R0006 – Revision to Industry Day Slide #22 and Questions & Government Response #45

1. The purpose of this memorandum is to inform potential offerors of the revision to the Industry Day Slide, specifically slide #22 Projected Milestones, and the Questions and Government Responses from the 9 December 2024 Primary Training Ranges Industry Day, specifically #45.
2. The initial Industry Day Slides projected a solicitation issue date of 1 March 2025 and projected Contract Award in October 2025. Due to the departure of key personnel, it has created a critical knowledge gap that jeopardizes the organization's ability to effectively manage the follow-on (re-compete) efforts. As a result, the projected solicitation issue date has been rescheduled to 23 Jun 2025 and the projected Contract Award has been rescheduled to January 2026. Please see attachment one (1) of this memorandum for more information regarding the Projected Milestones.
3. From the PTR Industry Day, a question was asked concerning the current Contractor's furnished equipment. The question specifically asked, "Is it possible to see the list of current Contractor Furnished Equipment?" The Government's response to this question was "The contractor owned equipment listing is proprietary and will not be released with the RFP." However, after internal discussions and to ensure a better understanding and estimate needed for the successful operation of the PTRs, it was decided that the equipment will be made available. Below is the listing of the types of vehicles/heavy equipment that the current contractor owns for the operation of the PTRs.

Equipment	Quantity
½ Ton 4x4 with Tow Package	16
¾ Ton 4x4 with Tow Package	15
¾ Ton 4x4 with Tow Package	1
1 Ton 4x4 with Tow Package	2
1 Ton Flat Bed with Tow Package	4
1 Ton Service Body with Tow Package	4
2.5 Ton Fire Support Vehicle	1
Express Vans	2

Agile Combat Power

SUV	1
Road Grader	1
Farm Tractors	2
Front End Loader	1
Mower Deck	1

4. Feedback is welcome at any time; however, we request any interested party to submit any inquiries and/or capability package NLT **18 Apr 2025, 4:00 PM eastern time** to the ACC AMIC PTR Recompete Org Box: accamic.ptr.recompeteorgbox@us.af.mil and courtesy copy Capt Ryan Tagatac: ryan_mark.tagatac.3@us.af.mil, Ms. Sandra Redfearn: sandra.redfearn@us.af.mil, and Ms. Abbie Braswell: abbie.braswell@us.af.mil.

TAGATAC.RYAN
MARK.DELA
CRUZ.1388448578

Digitally signed by
TAGATAC.RYAN MARK.DELA
CRUZ.1388448578
Date: 2025.03.18 12:03:09
-04'00'

RYAN MARK D. TAGATAC, Capt, USAF
Contracting Officer

Attachments:

1. PTR Industry Day Slides – Revised Slide 22



Projected Milestones

<i>Projected Milestones</i>	<i>Date</i>
Draft Solicitation Issued	5 May 2025
Solicitation Issued	23 Jun 2025
Pre-Proposal Conference/Site Visit (Shaw AFB, SC)	TBD
Proposals Due (~45 days allotted for preparation)	7 Aug 2025
Source Selection (~6 months allotted)	Aug 2025 – Jan 2026
Contract Award	12 Jan 2026
Transition	2 Feb 2026
Performance Start	
- Base Period	1 Apr 2026 – 31 Mar 2027
- Four (4) 1-Year Options	1 Apr 2027 – 31 Mar 2031